GENERAL SERVICES ADMINISTRATION (GSA)
Federal Acquisition Service (FAS)
Southeast Sunbelt Region
Assisted Acquisition Services Division

Performance Work Statement
Task Order Number: 1D04160131

Task Order Title: Logistics Product Development and Logistics Support for the
Engineering and Manufacturing Development and Low Rate Initial Production Phases
of the Indirect Fire Protection Capability Increment 2 — Intercept
Program (IFPC INC 2-1)

8/23/2018

Mod 12: (8/23/2018)

1) The COR duties for Jackie Garner have been replaced by Ms. Natalie Whitlow, see
PWS Section 8.3.1 for details. The COR duties for Ms. Natalie Whitlow started on 3
Aug 2018 as per SCO Jason Boudreaux’s Letter dated on 2 Aug 2018, as posted in
ITSS/ASSIST PAC.

Mod 11: (6/14/2018)
1) Attachment 2 was updated to document Attachment 2-CDRLS-14 Jun 18.pdf.

Mod 10: (5/30/2018)
1) Incremental funding will be applied to the Option Year 1.

Mod 9: (05/01/2018)

The following changes have been made to the PWS:

1) The table in Section 10.2 Document Summary List was updated to reflect revised tailoring for Data
Item Number A008 — A018.

2) Attachment 2 was updated to document Attachment 2-CDRLS-12 April 2018.pdf.

Mod 8: (4/02/2018)
1) Incremental funding will be applied to the Option Year 1.

Mod 7: (2/20/2018)

1) Incremental funding will be applied to the Option Year 1.

2) Adding the Clause: LIMITATION OF GOVERNMENT’S OBLIGATION (MAY 2006) to
PWS Section 1.6 and 1.6.1.

Mod 6: (12/11/2017)

1) This Modification is to exercise Option Year 1(OY1) for the period of 1/16/2018 to 1/15/2019.
2) Incremental funding will also be applied to OY 1.

3) The interim Secret clearance must be obtained no later than 28 Feb 2018
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Mod 5: (11/29/2017)

1) Incremental funding will be applied to the Base Year.

2) Jason Boudreaux will be the Senior Contracting Office replacing Karen Ziemba.

3) The official address for Jim Kiesling has been updated.

4) The GSA ITSS name has been replaced with ASSIST. The ITSS Action Memo has
been replaced with the term Post Award Collaboration Request.

Mod 4: (8/24/2017)

The following changes have been made to the PWS:

1) A changes is being made to ITSS date elements to correct the current Performance Period End
date from 7/15/2020 to the current Base Year End date of 1/15/2018.

2) There are no changes to funding or Ceiling Amounts.

Mod 3: (7/17/2017)

The following changes have been made to the PWS:

1) This mod is to incorporate revisions to CDRLs A030 - A032 and extend the due dates for
upcoming deliverables on these CDRLs. The attached in PWS Section 11.3 CDRLS-29 JUN
17.pdf reference the following PWS Sections (A030) 3.2.6, 3.2.6.3, 3.2.6.4, (A031) and (A032)
3.2.6.

2) PWS Sections 8.12 The date for incumbent personnel that do not have a Secret security
clearance, for an interim Secret clearance has been extended to 31 Oct 2017.

Mod 2: (4-17-2017)
1) The following changes are being made to the PWS Sections 3.2.6.2, 8.12, 9.3.1, 9.3.2, and
9.3.3 (highlighted in Yellow).
2) The following documents are added or updated to the Task:

a. Attachment 2-CDRLS-17Apr 17.pdf

b. Attachment 10-DD Form 254 Department of Defense Contract Security Classification
Specification.pdf
3) Incremental funding will be applied to the Base Year.

Mod 1: (1-26-2017)
1) The following non-cost Administrative and Technical changes are being made to the PWS
Sections 1.6.1, 3.2.6, 8.2,8.10.1 b, 9.3.4, 11.3 (highlighted in Yellow).
2) The following documents are added or updated to the Task:

a. T0131 QASP updated 1-24-17

b. T0131 Example of Travel Request .xIsx
3) The Form-30 Task Order Ceiling Amounts were reformatted to show the CAF Ceiling
Amounts as per the OASIS SB Ordering Guide.

1.0 Introduction. This Performance Work Statement (PWS) describes contractor support
required to assist the Cruise Missile Defense Systems (CMDS) Project Office (PO),
hereafter referred to as CMDS-PO, in its mission to provide Logistics Products to be
developed for the Indirect Fire Protection Capability Increment 2 — Intercept Multi-
Mission Launcher Engineering and Manufacturing Development and Low Rate Initial
Production Phase. This contractor support will be acquired through the General Services
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11

1.2

Administration (GSA), Federal Acquisition Service (FAS), Assisted Acquisition Services
Division (AASD), Southeast Sunbelt Region (R4).

Point of Contact.

GSA Senior Contracting Officer (SCO)

Name: Jason Boudreaux
Address: 77 Forsyth Street SW
City, State, Zip: Atlanta, GA 30303-3490
Phone: (850) 381-1176

E-mail: jason.boudreaux@gsa.gov

GSA Customer Account Manager (CAM)

Name: Jim Kiesling

Address: 77 Forsyth Street SW
City, State, Zip: Atlanta, GA 30303-3490
Phone: 850-432-5587

E-mail: jim.kiesling@gsa.gov

Client Representative (CR)

Name: Whitney Stephens

Address: CMDS Project Office SFAE-MSL-CMB
Building 5250 Martin Road

City, State, Zip: Redstone Arsenal, AL 35898

Phone: 256-876-5355

E-mail: whitney.e.stephens.civ@mail.mil

Alternate Client Representative (ACR)

Name: Jackie Garner

Address: CMDS Project Office SFAE-MSL-CML
Building 5250 Martin Road

City, State, Zip: Redstone Arsenal, AL 35898

Phone: 256-876-5043

E-mail: jackie.l.garner2.civ@mail.mil

Background. The IFPC Inc 2-1 System is a mobile, ground-based weapon system
designed to defeat Unmanned Aircraft Systems (UAS), Cruise Missiles (CM), and
Rocket, Artillery and Mortar (RAM) projectiles. The system provides 360-degree
protection with the ability to engage simultaneous threats arriving from different
azimuths. The IFPC Inc 2-1 capability will be developed in three blocks, each a separate
acquisition program. Block 1 will use an existing interceptor (AIM-9X) and sensor
(Sentinel), and will develop a Multi-Mission Launcher (MML) on an existing vehicle
platform to support the Counter-UAS (C-UAS) and Cruise Missile Defense (CMD)
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1.3

14

1.5

1.6

missions. The MML will use an open architecture that allows a variety of missiles to be
employed. Block 2 will develop a new interceptor capability (kinetic energy (KE) or
directed energy (DE)), and a new or modified sensor to support the counter-RAM
mission. Block 2 may consist of a KE and DE weapon mix. Block 3 adds the capability
for extended range engagements against UAS and CM to create an area defense system.
The system will use the Army Integrated Air and Missile Defense (AIAMD) open
systems architecture, and will use the IAMD Battle Command System (IBCS) as its
mission command component.

Objective. The DoD 5000.02 establishes a simplified and flexible process for managing
all acquisition programs. This process, referred to as the Defense Acquisition
Management Framework, is a continuum of activities that represents or describes defense
acquisition programs. The framework is represented below:

In accordance with the Defense Acquisition Management System, the PWS defines the
contractor requirements for the Logistics Products to be developed for the IFPC Inc 2-1
MML as described above. The Logistics Products include Product Support Analysis /
Logistics Product Data, Training to include Plans of Instruction and Certified Instructors,
Technical Manuals, Provisioning, Publications, and Management oversight. The IFPC
Inc 2-1 System is moving into the System Acquisition process at the Engineering and
Manufacturing Development (EMD) and Low Rate Initial Production (LRIP) Phase. The
EMD Phase of this effort will develop the product baseline, verify that it meets the
system functional and allocated baselines and transform the preliminary design into a
producible design, all within the schedule and cost constraints of the IFPC Inc 2-1 MML
effort. The logistics products developed under this PWS will be demonstrated during a
Logistics Demonstration and Limited User Test (LUT) to be conducted during the EMD
Phase and Initial Operation Test & Evaluation (IOT&E) during the LRIP Phase.

Task Order Type. Performance-based, Firm Fixed Price.
NAICS Code: 541614

Period of Performance. The duration of this task order is a base period of performance

with two 1-year options. The base period shall start on 1/16/2017. The option periods,
if exercised by the Government, shall begin at option award and end one year thereafter

for a maximum basic period of performance of three years. If required, a six (6) month

extension in accordance with FAR 52.217-8 is listed.

Base Period: 1/16/2017 to 1/15/2018
Option One: 1/16/2018 to 1/15/2019
Option Two: 1/16/2019 to 1/15/2020

6 Month Extension: 1/16/2020 to 7/15/2020 (if required)

FAR 52.252-2, Clauses Incorporated by Reference (Feb 1998). This task order
incorporates one or more clauses by reference, with the same force and effect as if they
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16.1

were given in full text. Upon request, the Contracting Officer will make their full text
available. Also, the full text of a clause may be accessed electronically at this address:

https://www.acquisition.gov/far/index.html.

FAR 52-204-9, Personal ldentity Verification of Contractor Personnel (Jan 2011).

FAR 52.212-4, Contract Terms and Conditions — Commercial Items, Alternate |1 (May
2014)

FAR 52.222-54, Employment Eligibility Verification (E-verify) (Jan 2009).

FAR 52.227-23 — Rights To Proposal Data (Technical) (JUN 1987).

FAR 52.228-3 Workers Compensation Insurance (Defense Base Act). (Apr 1984)

FAR52.228-4 -- Workers Compensation and War-Hazard Insurance Overseas (Apr 1984)

FAR 52.232-18, Availability of Funds (Apr 1984).

FAR 52.232-22 Limitation of Funds (Apr 1984).

FAR 252.232-7007 Limitation of Government’s Obligation w/ Alternate 1.

FAR 52.237-3, Continuity of Services (Jan 1991).

FAR 52.245-1, Government Property (Aug 2010).

FAR 52.245-9, Use and Charges (Aug 2010).

FAR 52.251-1, Government Supply Sources (Aug 2010).

DFARS 211.274-4, Policy for Reporting of Government-furnished Equipment in the DoD
Item Unique Identification (IUID) Registry.

DFARS 227.7103-5, Government Rights.

DFARS 227.7203-5, Government Rights.

DFARS 252.204-7000, Disclosure of Information (Dec 1991).

DFARS 252.204-7003, Control of Government Personnel Work Product (Apr1992).

DFARS 252.204-7005, Oral Attestation of Security Responsibilities (Nov 2001).

DFARS 252.209-7001, Disclosure of Ownership or Control by the Government of a
Terrorist Country (Jan 2009).

DFARS 252.209- 7999 Representation by Corporations Regarding an Unpaid
Delinquent Tax Liability or a Felony Conviction under any Federal Law.

DFARS 252.227-7013, Rights in Technical Data — Noncommercial Items, (Sep 2011).

DFARS 252.227-7014 Rights in Noncommercial Computer Software and
Noncommercial Computer Software Documentation.

DFARS 252.227-7015 Technical Data--Commercial Items.

DFARS 252.227-7016, Rights in Bid or Proposal Information (Jan 2011).

DFARS 252.227-7019, Validation of Asserted Restrictions — Computer Software, (Sep
2011).

DFARS 252.227-7020, Rights in Data--Special Works.

DFARS 252.232-7007, Limitation of Government’s Obligation (May 2006).

Clauses Incorporated in Full Text.

e FAR 52.217-8, Option to Extend Services (Nov 1999). The Government may
require continued performance of any services within the limits and at the rates
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specified in the contract. These rates may be adjusted only as a result of revisions to
prevailing labor rates provided by the Secretary of Labor. The option provision may
be exercised more than once, but the total extension of performance hereunder shall
not exceed 6 months. The CO may exercise the option by written notice to the
Contractor within 30 calendar days of the end of the task order.

e FAR 52.217-9, Option to Extend the Term of the Contract (Mar 2000).

The Government may extend the term of this contract by written notice to the
contractor within 30 calendar days before the contract expires; provided that the
Government gives the contractor a preliminary written notice of its intent to extend at
least 60 calendar days before the contract expires. The preliminary notice does not
commit the Government to an extension.

If the Government exercises this option, the extended contract shall be considered to
include this option clause.

The total duration of this contract, including the exercise of any options under this
clause, shall not exceed 42 months.

e DFARS 252.201-7000, Contracting Officer’s Representative (Dec 1991).

Definition. “Contracting officer's representative” means an individual designated in
accordance with subsection 201.602-2 of the Defense Federal Acquisition Regulation
Supplement and authorized in writing by the Contracting Officer to perform specific
technical or administrative functions.

If the Contracting Officer designates a Contracting Officer’s Representative (COR),
the contractor will receive a copy of the written designation. It will specify the extent
of the COR’s authority to act on behalf of the Contracting Officer. The COR is not
authorized to make any commitments or changes that will affect price, quality,
quantity, delivery, or any other term or condition of the contract.

e FAR 52.227-23 — Rights To Proposal Data (Technical) (JUN 1987).

Except for data contained on pages _to be announced , itisagreed that as a
condition of award of this contract, and notwithstanding the conditions of any notice
appearing thereon, the Government shall have unlimited rights (as defined in the
“Rights in Data—General” clause contained in this contract) in and to the technical
data contained in the proposal dated to be announced , upon which
this contract is based.

FAR 252.209- 7999 Representation by Corporations Regarding an Unpaid
Delinquent Tax Liability or a Felony Conviction under any Federal Law.

REPRESENTATION BY CORPORATIONS REGARDING AN UNPAID
DELINQUENT TAX LIABILITY OR A FELONY CONVICTION UNDER ANY
FEDERAL LAW (DEVIATION 2012- 00004) (JAN2012)
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(@) Inaccordance with sections 8124 and 8125 of Division A of the Consolidated
Appropriations Act, 2012, (Pub.L.112-74) none of the funds made available by that Act
may be used to enter into a contract with any corporation that-

(1) Has any unpaid Federal tax liability that has been assessed, for which all
judicial and administrative remedies have been exhausted or have lapsed, and that
is not being paid in a timely manner pursuant to an agreement with the authority
responsible for collecting the tax liability, where the awarding agency is aware of
the unpaid tax liability, unless the agency has considered suspension or debarment
of the corporation and made a determination that this further action is not
necessary to protect the interests of the Government.

(2) Was convicted of a felony criminal violation under any Federal law within the
preceding 24 months, where the awarding agency is aware of the conviction,
unless the agency has considered suspension or debarment of the corporation and
made a determination that this action is not necessary to protect the interests of
the Government.

(b) The Offeror represents that-

(1) Itis []is not [ ] a corporation that has any unpaid Federal tax liability that has
been assessed, for which all judicial and administrative remedies have been
exhausted or have lapsed, and that is not being paid in a timely manner pursuant
to an agreement with the authority responsible for collecting the tax liability,

(2) Itis []is not [ ] a corporation that was convicted of a felony criminal violation
under a Federal law within the preceding 24 months.

252.232-7007 Limitation of Government’s Obligation w/ Alternate 1.

As prescribed in 232.705-70, use the following clause:
LIMITATION OF GOVERNMENT’S OBLIGATION (MAY 2006)

(a) Contract line item (CLIN) 0001- 3001 are incrementally funded. The sum of
$7,268,088.27 is presently available for payment and allotted to this contract. An
allotment schedule is contained in paragraph (j) of this clause.

(b) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform
up to the point at which the total amount payable by the Government, including
reimbursement in the event of termination of those item(s) for the Government’s
convenience, approximates the total amount currently allotted to the contract. The
Contractor is not authorized to continue work on those item(s) beyond that point. The
Government will not be obligated in any event to reimburse the Contractor in excess of
the amount allotted to the contract for those item(s) regardless of anything to the contrary
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in the clause entitled “Termination for Convenience of the Government.” As used in this
clause, the total amount payable by the Government in the event of termination of
applicable contract line item(s) for convenience includes costs, profit, and estimated
termination settlement costs for those item(s).

(c) Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this
clause, the Contractor will notify the Contracting Officer in writing at least ninety days
prior to the date when, in the Contractor’s best judgment, the work will reach the point at
which the total amount payable by the Government, including any cost for termination
for convenience, will approximate 85 percent of the total amount then allotted to the
contract for performance of the applicable item(s). The notification will state (1) the
estimated date when that point will be reached and (2) an estimate of additional funding,
if any, needed to continue performance of applicable line items up to the next scheduled
date for allotment of funds identified in paragraph (j) of this clause, or to a mutually
agreed upon substitute date. The notification will also advise the Contracting Officer of
the estimated amount of additional funds that will be required for the timely performance
of the item(s) funded pursuant to this clause, for a subsequent period as may be specified
in the allotment schedule in paragraph (j) of this clause or otherwise agreed to by the
parties. If after such notification additional funds are not allotted by the date identified in
the Contractor’s notification, or by an agreed substitute date, the Contracting Officer will
terminate any item(s) for which additional funds have not been allotted, pursuant to the
clause of this contract entitled “Termination for Convenience of the Government.”

(d) When additional funds are allotted for continued performance of the contract line
item(s) identified in paragraph (a) of this clause, the parties will agree as to the period of
contract performance which will be covered by the funds. The provisions of paragraphs
(b) through (d) of this clause will apply in like manner to the additional allotted funds and
agreed substitute date, and the contract will be modified accordingly.

(e) If, solely by reason of failure of the Government to allot additional funds, by the dates
indicated below, in amounts sufficient for timely performance of the contract line item(s)
identified in paragraph (a) of this clause, the Contractor incurs additional costs or is
delayed in the performance of the work under this contract and if additional funds are
allotted, an equitable adjustment will be made in the price or prices (including
appropriate target, billing, and ceiling prices where applicable) of the item(s), or in the
time of delivery, or both. Failure to agree to any such equitable adjustment hereunder will
be a dispute concerning a question of fact within the meaning of the clause entitled
“Disputes.”

(f) The Government may at any time prior to termination allot additional funds for the
performance of the contract line item(s) identified in paragraph (a) of this clause.

(9) The termination provisions of this clause do not limit the rights of the Government
under the clause entitled “Default.” The provisions of this clause are limited to the work
and allotment of funds for the contract line item(s) set forth in paragraph (a) of this
clause. This clause no longer applies once the contract is fully funded except with regard
to the rights or obligations of the parties concerning equitable adjustments negotiated
under paragraphs (d) and (e) of this clause.
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(h) Nothing in this clause affects the right of the Government to terminate this contract
pursuant to the clause of this contract entitled “Termination for Convenience of the
Government.”

(i) Nothing in this clause shall be construed as authorization of voluntary services whose
acceptance is otherwise prohibited under 31 U.S.C. 1342.

(1) The parties contemplate that the Government will allot funds to this contract in
accordance with the following schedule:

On execution of contract $1,442,307.69
Base Period

Mod 01 01/26/2017 $0.00
Mod 02 05/22/2017 $854,018.55
Mod 03  07/17/2017 $0.00
Mod 04 09/20/2017 $0.00
Mod 05 11/29/2017 $162,670.14
Option Year 1

Mod 06  12/11/2017 $430,107.88
Mod 07  02/20/2018 $413,565.27
Mod 08  04/02/2018 $480,769.23
Total Funding To Date $3,783,438.76

(End of clause)

1.6.2 Service Contact Act: In accordance with the Section 3.0 Technical Requirements and
the OASIS Scope Compatibility Review, the 48 CFR 52.222-17 Nondisplacement of qualified
Workers (May 2014) and FAR 52.222-41, Service Contract Act of 1965 (Nov 2007)_does not
apply in this task order.

1.7

Incremental Funding — Firm Fixed Price. The project may be incrementally funded. If
incrementally funded, funds shall be added to the contract/order via a unilateral
modification as the funds become available. The contractor shall not perform work
resulting in charges to the Government that exceed obligated funds.

The contractor shall notify the Contracting Officer in writing whenever it has reason to
believe that the costs it expects to incur under this contract in the next sixty (60) days,
when added to all costs previously incurred, will exceed 75 percent of the total amount so
far allotted to the contract/order by the Government. The notice shall state the estimated
amount of additional funds required to continue performance of the contract/order for the
specified period of performance or completion that task.

Sixty days (60) before the end of the period specified in the Schedule, the contractor shall
notify the Contracting Officer in writing of the estimated amount of additional funds, if
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any, required to continue timely performance under the contract or for any further period
specified in the Schedule or otherwise agreed upon, and when the funds will be required.

The Government is not obligated to reimburse the contractor for charges in excess of the
contract/order funded amount and the contractor is not obligated to continue performance
or otherwise incur costs that could result in charges to the Government in excess of the
obligated amount under the contract/order.

2.0 Scope. The contractor shall provide support for the services to develop the Logistics
Products. Logistics Products include Product Support Analysis / Logistics Product Data,
Training to include Plans of Instruction and Certified Instructors, Technical Manuals,
Provisioning, Publications, and Management oversight. These Logistics Products shall
support the Indirect Fire Protection Capability Increment 2 - Intercept (IFPC Inc 2-1)
Engineering and Manufacturing Development (EMD) and Low Rate Initial Production
(LRIP) phase. The EMD phase of this effort will develop the product baseline, verify that it
meets the system functional and allocated baselines, and transform the preliminary design
into a producible design, all within the schedule and cost constraints of the Multi-Mission
Launcher (MML) effort. The logistics products developed under this requirement will be
demonstrated during a Limited User Test to be conducted towards the end of the EMD
phase and Initial Operation Test & Evaluation (IOT&E) during LRIP.

2.1 Applicable Documents. Applicable top level documents are contained in the Document
Summary List (DSL), described in PWS Section 12.1, by number, title, and date. The list
also contains the file name of the attached correlation documents. The document versions
specified in the DSL take precedence over the generic references (without revision letters)
cited in this PWS.

3.0 Performance Requirements
3.1 Program Management
3.1.1 Schedules

The contractor shall develop, implement, manage, update and maintain an Integrated Master
Schedule (IMS) that supports the Government IMS. The contractor shall deliver the IMS IAW
DI-MGMT-81861 Format 6. The contractor’s IMS shall address and identify all program
activities, as well as linkages between activities. The contractor’s IMS shall show the program
critical path and work flow. The contractor’s IMS shall be delivered in a Microsoft Project
version usable by the Government. The contractor’s IMS shall be consistent with the Contractor
Work Breakdown Structure (CWBS). All elements of the contractor’s IMS shall be traceable to
the CWBS. Any changes to the contractor’s IMS shall be submitted to the Government for
approval through the Business Operations Integrated Product Team (IPT).

The contractor shall conduct schedule and critical path analyses of the program tasks, identify
problem areas, and corrective actions required to eliminate or reduce schedule impacts. Analysis
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and resulting actions shall be presented to the Business Operations IPT and every Product
Support Management Integrated Product Team (PSMIPT).

3.1.2 Cost

The contractor shall prepare Performance and Cost Reports and deliver IAW DI-FNCL-80912.
3.2 Logistics

3.2.1 Start of Work Meeting — See PWS Section 5.1 Kickoff Meeting

3.2.2 Product Support Management Integrated Product Team (PSMIPT)

The contractor shall participate, as a member, in quarterly Government chaired IFPC Inc 2-I
PSMIPT meetings to be held in Huntsville, AL, during which time the contractor shall provide
status updates for all logistics product development in accordance with (IAW) the provisions of

this PWS.

The contractor shall participate in bi-weekly logistics working group meetings either in-person
or via teleconference as agreed upon in the PSMIPT.

3.2.3 Lifecycle Sustainment Plan (LCSP)

The contractor shall provide input in support of revisions to the LCSP (including all annexes)
as identified IAW Army Regulation (AR) 700-127.

3.2.4 Product Support Analysis (PSA)

The contractor shall develop and conduct a PSA program to identify, develop, and acquire
product support resources required for IFPC Inc 2-1 MML support IAW SAE TA-STD-0017,
Product Support Analysis (PSA) and SAE GEIA-STD-0007, Logistics Product Data (LPD). The
contractor shall perform, document, and update the PSA and LPD. Updates, revisions or
changes shall be reported as a recurring agenda item during PSMIPT meetings and by
subsequent update to the LPD Database.

(See Attachment 5: EMD Attribute_Selection_Worksheet MML (Updated 4 Mar
2016).xlsx)

3.2.4.1 PSA Planning

The contractor shall develop the PSA Plan (PSAP) IAW SAE TA-STD-0017 Activity 2.1 and
deliver the PSAP IAW DI-MISC-80508.

3.2.4.2 Functional Requirements

The contractor shall develop a task inventory for the IFPC Inc 2-1 MML IAW SAE TA-STD-
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0017 Activity 9.8. The task inventory shall contain a comprehensive list of all tasks to be
performed by soldiers, contractors, suppliers, and Government civilians. The task inventory
shall include operations tasks, corrective maintenance tasks, fault isolation tasks, preventive
maintenance tasks, and other support tasks.

3.24.21 Task Identification

3.24.21.1  Corrective Maintenance Tasks

The contractor shall analyze the results of the Failure Modes, Effects, and Criticality Analysis
(FMECA), Fault Tree Analysis (FTA), or equivalent analysis, to identify and document
corrective actions for field and depot level maintenance task requirements. All corrective
maintenance tasks shall be documented in the LPD database.

3.24.2.1.2 Preventive Maintenance Tasks

The contractor shall analyze the results of the Reliability Centered Maintenance (RCM) Analysis

report to identify preventive maintenance tasks for operators and field level maintenance. All
preventive maintenance tasks shall be documented in the LPD database.

3.24.2.1.3  Operations and Other Support Tasks

The contractor shall identify operations and other support tasks through decomposition of
System Engineering’s functional architecture. Major functions shall be decomposed to sub-
functions and continually decomposed until discreet individual tasks have been identified. All
tasks identified through functional decomposition shall be recorded in the LPD database.
3.24.2.2 Task Descriptions

The contractor shall write task descriptions in operator or maintainer language IAW SAE TA-
STD-0017 Activity 9.8 paragraph 4. The contractor shall define all verbs within the task
classification.

The contractor shall identify for each task detailed procedures developed in terms of tasks,
subtasks, and task elements as defined in SAE GEIA-STD-0007 subtask description type on page
A-149.

The procedures shall be composed of task descriptions as defined in SAE TA-STD-0017
Activity 9.8.

3.2.4.3 Evaluation of Alternatives and Tradeoff Analysis
The contractor shall perform tradeoff analysis IAW SAE TA-STD-0017 Activity 11.7.

3.243.1 Level of Repair Analysis
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The contractor shall develop a Level of Repair Analysis (LORA) IAW SAE AS1390. The
contractor shall use MIL-HDBK-1390 as a guide. The contractor shall use Computerized
Optimization Model for Predicting and Analyzing Support Structures (COMPASS) for
economic repair level analysis.

3.243.1.1 LORA Input Data
The contractor shall develop and deliver the LORA input data IAW DI-PSSS-81873.
3.24.3.1.2 LORA Report

The LORA report shall document the contractor’s analysis and recommendations on the
economic and non-economic assessments on IFPC Inc 2-1 MML maintenance requirements.
The contractor shall document the LORA results IAW DI-PSSS-81872.

3.2.4.4 Task Analysis

The contractor shall conduct and update detailed analyses of each operation, maintenance, and
support task identified in Functional Requirements IAW SAE TA-STD-0017 Activity 12.1.

The contractor shall document and update activity outputs in the LPD Database IAW SAE TA-
STD-0017 Activity 12.2 NLT 60 days prior to technical publications validation.

The contractor shall identify new or critical product support resources required to perform each
task, and any hazardous materials, hazardous waste, and environmental impact requirements
associated with these resources IAW SAE TA-STD-0017 Activity 12.3. Product support
resources shall be documented in the LPD.

The contractor shall analyze identified task procedures and personnel assignments IAW SAE
TA-STD-0017 Activity 12.4 to identify task training requirements as input to the training course
development.

The contractor shall recommend management actions to minimize the risks associated with each
new or critical resource IAW SAE TA-STD-0017 Activity 12.6. These actions shall consider
development of detailed tracking procedures, or schedule and budget modifications.

The contractor shall document the transportability engineering characteristics specified in the
Attribute Selection Sheet IAW SAE TA-STD-0017 Activity 12.7 in the LPD to assist in the
development of the transportability analysis.

The contractor shall document the supply support requirements in the LPD to support initial
provisioning IAW SAE TA-STD-0017 Activity 12.8. The supply support technical
documentation contained in the LPD shall include all required documentation in a hierarchal (top
down/breakdown) sequence for assemblies, subassemblies and bit and piece components for the
product being provisioned.
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The contractor shall populate and update the LPD database IAW SAE GEIA-STD-0007 and
SAE TA-STD-0017 Activity 12.9, and deliver LPD IAW DI-SESS-81758. The contractor shall
maintain the LPD Database and provide IFPC Inc 2-1 online access to the database. The
contractor shall ensure that the database has the ability to export files (IAW SAE GEIA-STD-
0007) which can be imported into, displayed by and manipulated in the IFPC Inc 2-1 standard
LPD processing tools. The contractor shall make real time updates to the LPD during each
logistics event.

The contractor shall enter the data identified in the Attribute Selection Sheet required to
generate the following reports:

Annual Man Hours by Skill Specialty Code and Level of Maintenance (LSA-001)
Maintenance Allocation Chart (LSA-004)

Support Items List (LSA-009)

Task Analysis Report (LSA 019)

Packaging Requirements Data Report (LSA-025)

Indentured Parts List Report (LSA-030)

Defense Logistics Agency Logistics Information Service Provisioning Screening Report
(LSA-032)

Provisioning Requirements (LSA-036)

Authorization List Iltems Report (LSA-040)

Task Code to Source Maintenance and Recoverability (SMR) Code

Verification Report (LSA-068)

Support Equipment Recommendation Data Report (LSA-070)

Support Equipment Candidate List Report (LSA-071)

Test, Measurement and Diagnostic Equipment Requirements Report (LSA-072)
Consolidated Manpower, Personnel and Training Report (LSA-075)

Calibration and Measurement Requirement Summary (CMRS) Report (LSA-076)
Hazardous Material Report (LSA-078)

Bill of Materials Report (LSA-080)

Transportability Report (LSA-085) (System Level Only)

Provisioning Parts List Index Report (LSA-151)

Provisioning List Item Sequence Number/Assignment/Reassignment Report (LSA-152)

(Reference: SAE TA-HB-0007-1, Logistics Product Data Reports handbook)
3.2.4.5 Product Support Package Components List (PSPCL)

The contractor shall prepare and deliver a PSPCL 1AW DI-SESS-81759. The PSPCL shall
record all recommended support items, services, and management methods to support the
test/training event. The PSPCL shall contain specific types and quantities of resources, delivery
schedules, services required and their sources, and test/training site preparation requirements as
well as, a list of common and special transportation and handling equipment. The PSPCL shall
list the Preventive Maintenance Checks and Services, spares, repair parts, maintenance repairs,
tools and test equipment associated with the specific test/training event. The PSPCL shall
describe the support and maintenance personnel required to be on-site and on-call for the
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test/training event. The SSPCL shall list all other equipment and computer resources needed to
support the test/training event.

3.2.5 Human System Integration (HSI) Management

The contractor shall address any HSI related program status/issues which shall include training,
manpower, personnel, survivability, human factors engineering, and health hazards as agenda
items in support of quarterly Government-chaired PSMIPTs. The contractor shall support the
development of Qualitative and Quantitative Personnel Requirement Information
documentation as it pertains to IFPC Inc 2-1 MML using AR 602-2 and MIL-STD-1472 as
guidance. The contractor shall document HSI tasks in the LPD database IAW AR 602-2.

3.2.6 Technical Manuals

The contractor shall develop and deliver an Operator Manual (-10), an Operator and Field
Maintenance Lubrication Order (-13), and an Operator and Field Maintenance Battle Damage
Assessment and Repair Manual (-13) IAW MIL-STD-40051-2 as paper manuals in press-
quality Portable Document Format (PDF) files with embedded fonts. The contractor shall
develop and deliver a Field Maintenance Manual including Repair Parts and Special Tools List
(-23&P) IAW MIL-STD-40051-1 in Interactive Electronic Technical Manual (IETM) format.
The IETMs shall be displayable on the most recent version of the Government-owned and
Government-furnished IETM display software. Technical manuals shall integrate operator and
maintenance technical manual and commercial manual data of existing equipment used within
the IFPC Inc 2-1 MML. The contractor shall deliver each document instance including
eXtensible Markup Language (XML) source files, illustrations, supporting files, and associated
information required to maintain, edit, or re-author the publications.

3.2.6.1 Updates to Technical Manuals

The contractor shall incorporate all DA Form 2028 (Recommended Changes to Publications and
Blank Forms) changes, Engineering Change Proposals (ECPs), reported errors and any other
information or corrections, including updates to illustrations, Maintenance Allocation Chart
(MAC) and Repair Parts and Special Tools List (RPSTL) and shall deliver IAW DI-ADMN-
80925 for each of the Technical Manuals produced under this contract. All updates including
contractor-recommended changes will be evaluated and approved by the Government before
incorporation. The contractor shall make the updates to the data of record [Government
Furnished Information (GFI) archived XML document instance of the published manual]
supplied to the contractor for each Technical Manual. The contractor shall document the updates,
using change tags and attributes, within each XML document instance. The contractor shall
update the subject Technical Manual document to the latest GFI XML Document Type
Definition (DTD).

3.2.6.2 Technical Manual Line Drawings
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The contractor shall use Scalable VVector Graphics (SVG) intelligent vector format for all line
drawings created for development of technical manuals. Line drawings, including exploded
views, locator views and detailed views, shall be used to support the maintenance procedures
and the RPSTL. Illustrations shall be marked with an alphanumeric identification number in
lower right hand corner of the image to uniquely identify illustration and the system. A 6 point
Helvetica Bold (or Arial Bold) typeface shall be used. The image file name shall include this
alphanumeric identification number. All images of screen captures used to illustrate software
tasks shall be .TIF or .JPG.

3.2.6.3 Maintenance Allocation Chart (MAC)

The contractor shall prepare a MAC for the IFPC Inc 2-1 MML Field Level Maintenance
Manual and deliver IAW MIL-STD-40051-1. The MAC shall be in a top down pyramidal
breakdown sequence of the end item maintenance significant items by functional groups using
MIL-HDBK-1222 as guidance. The MAC shall include all maintenance significant assemblies,
subassemblies and modules of the IFPC Inc 2-1 MML. For each repairable assembly or
subassembly, the MAC shall identify the maintenance function to be performed, the level of
responsibility for the function, the active repair time and tools and test equipment to perform the
function. The MAC shall contain all removal, repair, replacement and related maintenance
functional tasks that are contained within maintenance work packages. The MAC shall contain
all maintenance significant items unless deletion has been authorized by the IFPC Inc 2-1
Product Office.

The contractor shall assign Functional Group Codes (FGC) to the MAC and submit them for
the IFPC Inc 2-1 MML Field Level Maintenance Manual IAW MIL-STD-40051-1. The FGC
shall be utilized as an indexing system. For guidance and examples in assigning FGCs, MIL-
HDBK-1222 may be used.

3.2.6.4 Repair Parts and Special Tools List (RPSTL)

The contractor shall prepare front matter, introduction and illustrations for the IFPC Inc 2-1
MML RPSTL IAW with MIL-STD-40051-1. The contractor shall prepare a separate figure
for each breakdown of a repairable assembly. If an assembly is used more than once in a
RPSTL, the Table of Contents shall refer to the first appearance of the illustration with the
following statement, “SEE FIGURE #XX FOR PARTS BREAKDOWN.” lIllustrations shall
be line art only. For guidance and examples, refer to MIL-HDBK-1222. Reference-
designated equipment, all electronic equipment and components to include cable assemblies
shall be identified by the applicable reference designator on the illustration of that particular
functional group. Special tools shall be assigned a functional group 10 numbers higher than
the last group listed in the MAC.

The RPSTL data list shall be incorporated into the LPD Database by the contractor.
3.2.6.5 Technical Publications Meetings

In process reviews (IPR) shall take place when 30%, 60%, 90% and 100% of each of
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deliverables have been developed. The Government will provide definitions of what constitutes
each of the percent-complete milestones during the SOWM.

3.2.6.6 Technical Publication Validation

The contractor shall validate the subject technical manuals at a Government provided facility on
Government provided IFPC Inc 2-1 MML prototypes in Huntsville, AL.

The contractor shall develop and deliver a Technical Manual Validation Plan IAW DI-TMSS-
81818 and AMC PAM 25-31 for the subject publications including updates for all technical
manuals developed under this contract.

The contractor shall notify the Government 30 working days prior to commencement of
validation efforts for the subject technical publications. The contractor shall perform a 100%
validation of each technical publication or update thereto for technical accuracy, completeness,
safety, usability, and adequacy of operation and maintenance procedures. The contractor shall
perform a 100% validation of the subject publications by hands-on demonstration and shall
ensure tasks can be performed as written. Data validated by tabletop methods shall include
illustrations, schematics, diagrams, wiring data, and descriptive data.

The contractor shall maintain records showing dates of validation reviews, material reviewed by
task or action, findings with applicable remarks, and action taken IAW 1SO 9001. The
Government reserves the right to examine these records at the contractor’s facility.

The contractor shall provide to the Government a certification of validation IAW DI-TMSS-
818109.

The contractor shall provide the Government the opportunity to witness the validation. However,
Government observation of the validation will not constitute a verification of the material.

3.2.6.7 Technical Publication Verification

The Government will perform verification of subject technical publications IAW AR 25-30 and
AMC PAM 25-31 in Huntsville, AL. The contractor shall provide logistics data and technical
writer support to make changes and resolve problems or errors identified by the Government
resulting from the verification(s). The contractor shall revise, correct, and resubmit changes for
Government review and approval during the verification of subject technical publications.

3.2.7 Training

The contractor shall prepare and conduct training courses IAW AR 350-1, MIL-PRF-29612,
Training and Doctrine Command (TRADOC) Regulation 350-70 and the Analysis, Design,
Development, Implementation, and Evaluation (ADDIE) process.

The contractor shall utilize the PSA and LPD Database and existing training materials in

development of the training materials. All personnel used for the training effort shall have the
necessary technical knowledge to accomplish training and shall be Government certified
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instructors as defined in AR 350-1, TRADOC Regulation 350-70, and TRADOC Regulation
350-18.

The contractor shall develop and conduct an integrated training program to fully train
personnel to maintain and operate the equipment. The contractor shall provide all training
materials required by the students. Training and technical support shall be provided to all
subcontractors or associate contractors.

3.2.7.1 Training Courses

3.2.7.1.1 EMD Training Courses

Technical Specialist Course — The contractor shall prepare and conduct a course designed to
train Government personnel who will participate in or support logistics test programs. Training

shall be conducted in Huntsville, AL on Government provided IFPC Inc 2-1 MML Assets.
Duration of the course shall not exceed 240 hours of instruction.

Test Player Training — The contractor shall prepare and conduct training to support Extended
System Integration Test (ESIT) requirements. Training shall be conducted at White Sands
Missile Range, NM on Government provided IFPC Inc 2-1 MML Assets. Duration of training
shall not exceed 80 hours of instruction.

Tester/Data Collector Training — The contractor shall utilize previously prepared training
materials to conduct training for testers and data collectors in support of test events. Training
shall be conducted on Government provided IFPC Inc 2-1 MML Assets at Huntsville, AL for
the Logistics Demonstration and White Sands Missile Range, NM for the LUT. Duration of
training shall not exceed 8 hours of instruction.

3.2.7.1.2 LRIP Training Course

Force Development (FD)/Initial Operation Test & Evaluation (IOT&E) Test Player Course — The
contractor shall prepare, update and conduct training for FD and IOT&E test players. Training
shall be conducted at White Sands Missile Range, NM on Government provided IFPC Inc 2-1
MML Assets. The contractor shall conduct a one class iteration of the IFPC Inc 2-1 MML
operator course with a maximum of 16 Government designated attendees. The contractor shall
conduct an IFPC Inc 2-1 MML Repairer Course, with a maximum of 10 Government designated
attendees.

3.2.7.1.3 Fielding Courses and Support

Instructor and Key Personnel Training (1&KPT) (Schools) — The contractor shall prepare and
conduct onsite training for TRADOC institutional schools [United States Army Air Defense
Artillery School (USAADASCH) at Ft. Sill and United States Maintenance School at Ft. Lee].
The IFPC Inc 2-1 MML operator/maintainer course shall provide the skills and knowledge
required to operate, perform operator-level maintenance and perform emplacement, reload and
fire missions with the IFPC Inc 2-1 MML. The IFPC Inc 2-1 MML Repairer course shall provide
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the skills and knowledge required to maintain, trouble shoot and repair the IFPC Inc 2-1 MML at
the field level. The IFPC Inc 2-1 MML Repairer (Special Electronics Devices Repairer) course
shall provide the skills and knowledge required to maintain the IFPC Inc 2-1 MML. The
contractor shall conduct one iteration of the required course, at each location, with a maximum
of 16 Government-designated attendees per class.

Warrant Officer/Logistics Assistance Representative (LAR) Training Course — The contractor
shall prepare and conduct training for the Warrant Officers/LARs. The training shall provide the
skills and knowledge required to maintain the IFPC Inc 2-1 MML. The contractor shall conduct
courses with a maximum of 10 Government-designated attendees per class.

New Equipment Training Team Courses (Unit Training) — The contractor shall prepare and
conduct training for operators and maintainers in support of system fielding. The IFPC Inc 2-1
MML operator/maintainer course shall provide the skills and knowledge required to operate,
perform operator-level maintenance and perform emplacement, reload and fire missions with the
IFPC Inc 2-1 MML. The IFPC Inc 2-1 MML Repairer course shall provide the skills and
knowledge required to maintain the IFPC Inc 2-1 MML at the organizational level. The
contractor shall conduct IFPC Inc 2-1 MML NET at each location IAW the fielding schedule.

3.2.7.1.3.1 Fielding Support

The contractor shall provide logistical support (including onsite field support) during fielding to
the unit or school.

3.2.7.2 Training Course Deliverables
3.2.7.2.1 EMD Training Course Deliverables

Preparation of Course of Instruction Material - The contractor shall develop all course
documentation using the ADDIE process as a guide for all New Equipment Training (NET)
development in the Training Development Capability (TDC) database. The contractor shall
design, prepare and develop an exportable multimedia Training Support Package (TSP)
complete with digitized Programs of Instruction (POI), Lesson Plans, Student Handouts,
Instructor Guides, test and answer sheets and Interactive Multimedia Instruction (IMI).

The contractor shall prepare and deliver course documentation training materials for the IFPC
Inc 2-1 MML courses conducted IAW the Data Item Descriptions (DID) shown below:

DI-SESS-81518 Instructional Performance Requirements Document
DI-SESS-81521 Training Program Structure Document
DI-PSSS-81523 Training Conduct Support Document
DI-SESS-81525 Test Package

DI-SESS-81526 Instructional Media
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DI-SESS-81520 Instructional Media Design Package

Multimedia Courseware - The contractor shall incorporate Interactive Courseware (ICW), IMI
and Computer Aided Instruction (CAl) into resident and non-resident operator and maintainer
training.

3.2.7.2.2 LRIP Training Course Deliverables

Preparation of Course of Instruction Material - The contractor shall prepare and deliver course
documentation training materials for all courses IAW the DIDs shown below:

DI-SESS-81521 Training Program Structure Document
DI-PSSS-81522 Course Conduct

DI-PSSS-81523 Training Conduct Support Document
DI-SESS-81525 Test Package

DI-SESS-81526 Instructional Media Package

Multimedia Courseware — The contractor shall incorporate ICW, IMI and CAI into operator and
maintainer Training Support Packages for I&KPT and Unit NET courses only.

The contractor shall incorporate ICW, IMI, using TRADOC PAM 350-70-2 as a reference, and
CAl into operator and maintainer Training Support Packages and Sustainment Packages. The
TSP Sustainment packages shall be on CD and left with Unit Training personnel at completion
of NET (I&KPT and Unit NET courses only).

Training Support Package — The contractor shall design, prepare and update an exportable
multimedia TSP complete with digitized POI, Lesson Plans, Student Handouts, Instructor
Guides, test and answer sheets and IMI. The TSP shall include a tutorial "how to" module that
permits audiences to be self-taught. The TSP shall include a diagnostic test that permits
identification of soldier proficiency by module. The TSP shall be utilized to train institutional
trainers and shall be the foundation for institutional and unit sustainment training.

3.2.8 Logistics Demonstration

The contractor shall support the Government in developing the Logistics
Demonstration (LD) Plan.

The contractor shall provide support for the LD, to be held in Huntsville, AL to verify
supportability operational requirements of the IFPC Inc 2-1 MML subsystems are met. The LD
will utilize target audience Military Occupational Specialty (MOS) operators/maintainers
during the test event.
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Prior to LD, the contractor shall attend and support the Government’s dry run event of fault
isolation procedures.

Any changes/revisions to the Logistics Product Data and associated Documentation resulting
from the LD shall be incorporated within 30 days of completion unless otherwise agreed to by
the PSMIPT.

The contractor shall support the Government in developing a LD Report.

3.2.8.1 Delta Logistics Demonstration

The contractor shall support the Government in developing the Delta LD Plan as a function of
the PSMIPT membership.

The contractor shall provide support for the Delta LD to verify supportability operational
requirements are met.

The contractor shall assist with acquiring data and material to support the Delta LD.

The contractor shall incorporate any changes/revisions to the LPD IAW DI-SESS-81758
resulting from the Delta LD within 30 days of completion unless otherwise agreed to by the
PSMIPT.

3.2.9 Support Equipment

The contractor shall identify and document all support equipment and Test and Measurement
Diagnostic Equipment (TMDE), including common and peculiar tools, test equipment and
material handling equipment required for performing operational and maintenance tasks at all
levels in the LPD Database.

3.2.10 Initial Provisioning

The contractor shall attend and support the provisioning guidance conference to be held in
Huntsville, AL NLT 30 days after contract award.

The contractor shall include initial provisioning as part of the product support process using
failure analysis data in the LPD Database.

The contractor shall provide technical support to create the provisioning master record, request
for nomenclatures and requests for national stock numbers for the IFPC Inc 2-1 MML.

3.2.10.1 Provisioning Technical Documentation (PTD)

The contractor shall prepare PTD IAW the requirements, instructions, and detailed procedures
IAW GEIA-STD-0007 using GEIA-HB-0007 and TA-HB-0007-1 as guidance.
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3.2.10.2 Long Lead Items List
The contractor shall prepare a Long Lead Items List IAW DI-SESS-81759.
3.2.10.3 Provisioning Parts List (PPL)

The contractor shall prepare the PPL in top down breakdown physical sequence with the items
within each assembly being in disassembly sequence. The contractor shall deliver the PPL
IAW DI-SESS-81759. The contractor shall furnish changes to the end item or its attaching
component or hardware. The PPL, structured at the end item level, shall contain the end item
and all support items, which can be disassembled, reassembled, or replaced. The PPL shall
include all parts, unique tools, test equipment (including built-in test), repair kits and repair
parts sets required to maintain and operate the end item. Special Test Equipment, which has not
been previously provisioned, shall be included. The contractor shall ensure that individual parts
required in the fabrication of welded assemblies, laminated assemblies, castings, forgings, and
extrusions are not included in the breakdown. The provisioning contract control numbers will
be assigned by the Government. The contractor shall submit a breakdown (with complete parts
break out and unique Provisioning Line Item Sequence Numbers (PLISN) for both sides) on
both left and right hand assemblies with all common parts reporting to the RPSTL from the left
hand side including unique parts from the right hand side with appropriate use-on code notes.

3.2.104 Common and Bulk Items

The contractor shall account for common and bulk items in their normal position within the top
down breakdown sequence of the PPL when maintenance practices establish a need for
“manufacture from” item (M-Series Uniform Source Codes MO and MF). A minimum of two
entries are required for each bulk item. The first appearance of a bulk item shall list only that
portion that is used at the particular application/location and have a unique identifying part
number. If a make from item appears more than once, each appearance shall require a PLISN
listing for that specific location. The stocked bulk item PLISNs (the items from which the make
from (application unique) are manufactured) shall appear as a one-time appearance in a range of
PLISNs as mutually agreed to between the contractor and the Government.

3.2.10.5 Government and Federal Specifications

The contractor shall make maximum use of existing Government Part Numbers or Stock
Numbers for all common hardware/bulk material items. In all cases, where they exist, the
contractor shall use Government/federal specifications, standards or other Government standard
numbers for items such as, but not limited to, nuts, bolts, washers, wire, rope, screws, lubricants,
springs, roll pins, and clevis pins.

3.2.10.6 Reference Number Category Code (RNCC) and Reference Number
Variation Code (RNVC)
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The contractor shall assign a RNCC and RNVC 1AW DoD 4100.39-M.
3.2.10.7 Provisioning and Other Pre-Procurement Screening Data

The contractor shall prepare provisioning and other pre-procurement screening data. The
contractor shall ensure that a letter between themselves and DLA is established for this report.
The contractor shall submit provisioning screening requests to Federal Logistics Information
Service (FLIS) for all first appearance and revision change entries on the PPL. If screening
results indicate a National Stock Number (NSN) does not exist for “P” coded components, the
contractor shall identify an approved item name (AIN) from cataloguing handbook H-6 and enter
the AIN into PPL. If an AIN cannot be identified in the H6 handbook, the contractor shall select
a similar item name with same characteristics that identifies the item. The contractor shall utilize
FLIS screening results to update the PPL. The FLIS screening results will take precedence over
all other references.

3.2.10.8 Reserved
3.2.10.9 Provisioning Conference

The contractor shall participate in provisioning conferences to concurrently review the PPL and
RPSTL prior to the verification of publications. The conferences shall be conducted at a time
and location to be agreed upon between the Government and the contractor. The contractor shall
incorporate all additions, deletions, and corrections, as a result of the provisioning conferences
into the final PPL/RPSTL. The contractor shall provide the following to support each
conference:

1. Sample article(s) for viewing shall be made available for proper identification of
maintenance philosophies and maintenance procedures — this may be accomplished using
electronic means or physical hardware and shall be agreed upon on a case by case basis
utilizing the PSMIPT process.

2. Personnel with expert technical knowledge of the end item with regard to the design,
reliability and the maintenance characteristics of the end item or the portion of the end
item being provisioned.

3. Engineering Data for Provisioning (EDFP).

3.2.11 Spare/Repair Analysis

The contractor shall identify the spare/repairs for modified or newly developed items
identified as replacement assemblies and spare parts. All spare/repair parts shall be
documented in the LPD.

To ensure that interchangeability can be maintained, form, fit, function and interface
requirements for spare parts will be contained within the product performance specifications
developed via the systems engineering process.

3.2.12 Packaging, Handling, and Storage

Page 23 of 47



3.2.12.1 Packaging Data

The contractor shall develop cost efficient, “Military Preservation” level A or B, packaging data
for all newly provisioned items IAW MIL-STD-2073-1. The contractor shall develop this data
utilizing the item classification definitions in MIL-STD-2073-1. This data shall be prepared
and delivered IAW DI-SESS-81759 Logistics Product Data Summaries along with being
documented in Logistics Supportability Analysis (LSA) 025 reports IAW SAE GEIA-STD-
0007 and SAE GEIA-HB-0007. Bar coding, marking, warning labels and tags shall be IAW
MIL-STD-129.

3.2.12.2 Reusable Containers

The contractor shall support the development of level A reusable shipping and storage containers
for all items used at the organizational or intermediate level with a recoverability code of D or L
(to include A if there is a D or L in the fourth position of the Source Maintenance Recoverability
(SMR) Code) IAW DI-PACK-80683 Container Design Retrieval System (CDRS) Search
Request and DI-PACK-80684 CDRS Data Input.

3.2.12.3 Special Packaging Instructions (SPI)

The contractor shall prepare a SPI for packaging requirements too complex to be specifically and
accurately coded. The SPI shall be prepared and delivered IAW DI-PACK-80121. The Kit
Contents List shall be prepared and attached to the Special Packaging Instruction IAW DI-
MISC-81499. The contractor shall prepare the DD Form 2169 (Special Packaging Instruction)
and 2169 (Continuation form) IAW DA PAM 700-32 and Appendix E of MIL-STD-2073-1 for
each SPI.

4.0  Performance Matrix. The performance objectives, metrics, and incentives discussed
below have been established for this task order and are set forth in the following Performance
Requirements Summary Matrix (Section 4.1).

This performance-based service task order incorporates the following performance objectives:
(1) Delivery of high quality technical performance; (2) Adherence to task order schedule,
milestone and delivery requirements; and (3) Efficient and effective control of labor resources.
It is the contractor's responsibility to employ the necessary resources to ensure accomplishment
of these objectives. The Government's assessment of the contractor's performance in achieving
these objectives will utilize the standards, acceptable quality levels, surveillance methods and
performance incentives described in the Performance Requirements Summary matrix set forth in
Appendix C. The performance incentives will be implemented via the Government's past
performance assessment conducted in accordance with Part 42 of the Federal Acquisition
Regulation (FAR), as applicable.
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The Control of Labor Resources criteria will be reflected under the "Cost™ category of the

performance assessment. Although the criteria of Business Relations and Management of Key
Personnel are not specifically included in the Performance Requirements Summary Matrix, the
overall performance assessment will continue to include these criteria.

The contractor shall be notified, in writing, of the Government's determination of its performance
level for each performance objective including all instances where the contractor failed to meet
the acceptable quality level.

4.1 Performance Requirements Summary Matrix

Task PERFORMANE | PERFORMANCE | Acceptable Quality METHOD OF
OBJECTIVE STANDARD Level (AQL) SURVEILLANCE
3.0 High Quality Task Contractor delivery | Routine
Performance | Technical requirements met | of products and/or | surveillance,
Requirements | Performance with little services meets all review of
rework/re- task requirements. monthly cost and
performance Performance occurs | performance

required and with
few minor and no

with no required re-
performance/rework

reports, and
evaluation of

significant at least 90% of the | contract
problems time. Problems that | deliverables.
encountered. are encountered are
minor and resolved
in a satisfactory
manner.
3.0 Adherence to Task milestones, | Contractor meets Routine
Performance | Schedule periods of task delivery surveillance,
Requirements performance, requirements at review of
and/or data least 90% of the monthly cost and
submission dates | time (excluding performance

are met or
exceeded.

Government-caused
delays).

reports, and
evaluation of
contract
deliverables.

(See PWS Section 8.16 & 8.16.1 for details on Contract Performance Evaluation and

Ratings)

5.0  Task Order Deliverables. Administrative deliverables (i.e. Monthly Status Report)shall
be delivered to the Client Representative (CR), or the Alternate Client Representative
(ACR) no later than the dates specified in the Performance Matrix or other Government-
approved schedule. Technical deliverables shall be delivered in accordance with the
Contract Data Requirements List (CDRLS) listed in PWS Attachment 2. All deliverables
become property of the Government.
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5.1

6.0

7.0

7.1

7.2

Initial Business Meeting. Within ten (10) work days following the task award date, a
Kick-off Meeting will be held with the contractor. The Kick-off Meeting will be with
GSA, the Client Representative and other Government associates to review goals and
objectives of this task order and to discuss contract administration. The location for this
meeting will be in Huntsville, AL. A second meeting within 30 days of award, will be a
Start of Work Meeting (SOWM). This meeting will be held for a technical review. The
Contracting Officer Representative (COR) and GSA will address all aspects of this PWS
and associated contract deliverables. All contractor employees assigned to supporting the
efforts under this PWS shall be in attendance.

Records/Data. All data and data rights associated individual task orders under this task
order become the property of the U. S. Government in accordance with DFARS 252.227-
7013, DFARS 252.227-7014, DFARS 252.227-7015 and DFARS 252.227-7020.

Inspection and Acceptance. Inspection and acceptance will occur in accordance with
FAR 52-246-4(a), Inspection of Services-Fixed Price. In the absence of other
agreements negotiated with respect to time provided for Government review, deliverables
will be inspected and the contractor notified of the CR or ACR findings within five (5)
work days of normally scheduled review. If the deliverables are not acceptable, the CR or
ACR will notify the contractor immediately. Acceptance of invoices shall constitute
acceptance of performance.

Quiality Control. The contractor shall provide and maintain a Quality Control Plan
(QCP) that contains, as a minimum, the items listed below to the GSA Contracting
Officer for acceptance not later than ten (10) calendar days after award. The GSA
Contracting Officer will notify the contractor of acceptance or required modifications to
the plan. The contractor shall make appropriate modifications and obtain acceptance of
the plan within thirty (30) calendar day from the date of award. The QCP shall include
the following minimum requirements:

a. A description of the inspection system to cover all major services and deliverables.
The description shall include specifics as to the areas to be inspected on both a
scheduled and unscheduled basis, frequency of inspections, and the title of inspectors.

b. A description of the methods to be used for identifying and preventing defects in the
quality of service performed.

c. A description of the records to be kept to document inspections and corrective or
preventative actions taken.

d. All records of inspections performed shall be retained and made available to the
Government upon request throughout the task order performance period, and for the
period after task order completion, until final settlement of any claims under this task
order.

Quality Assurance. The Government will evaluate the contractor’s performance of this

task order. For those tasks listed in the Performance Matrix, the Client Representative or
other designated evaluator will follow the method of surveillance specified in this task

Page 26 of 47



8.0

8.1

8.2

8.2.1

8.2.2

8.3

8.3.1

order. Government personnel will record all surveillance observations. When an
observation indicates defective performance, the client Program Manager or other
designated evaluator will require the contractor manager or representative at the site to
initial the observation. The initialing of the observation does not necessarily constitute
concurrence with the observation. It acknowledges that the contractor has been made
aware of the non-compliance. Government surveillance of tasks not listed in the
Performance Matrix or by methods other than those listed in the Performance Matrix
(such as provided in the Inspection clause) may occur during the performance period of
this task order. Such surveillance will be done according to standard inspection
procedures or other task order provisions. Any action taken by the GSA Contracting
Officer as a result of surveillance will be according to the terms of the task order.

Task Order Terms and Conditions. In accordance with the PWS Section 3.0, the
contractor shall perform deliverables in the form of technical projects, studies, implement
of logistics solutions, and programs as set forth in PWS Sections 3.1 to 3.2.

Place of Performance. The Project Work will be primarily performed on-site within
Government facilities at Redstone Arsenal, AL. However, the Government is not
providing Contractor Office Space. The Contractor shall perform portions of the work at
contractor facilities. The Government will not pay for local travel, and will expect
contractor to be at the Government facilities as needed during normal working hours.
(For specific details, see Section 8.8, Contractor Furnished Items and Facilities and
Section 8.10.1, Travel).

Hours of Operation. The normal hours of operation shall be Monday through Friday
from 7:30 AM to 4:30 PM local time Central Time (excluding Federal holidays and base
closures), except when working at a contractor facility.

Overtime. Overtime is not anticipated on this task order.

Extended Hours. Extended hours may be authorized on this task order. Extended hours
are defined as any hours in excess of eighty (80) hours in a two (2) week billing period.
Any use of extended hours must be pre-approved in writing by the CR or ACR.

Task Management. The client shall identify a Client Representative. Management of
this task will be performed by GSA through the Client Representative. The Client
Representative will provide technical assistance and clarification required for the
performance of this task, participate in project meetings, and receive task order
deliverables.

Contracting Officer’s Representative (COR) Designation. Pursuant to DFARS
252.201-7000, before task order award, the GSA Contracting Officer will appoint a COR
and issue a COR appointment letter stating the authority for the COR. The contractor will
receive a copy of the written designation. The COR is the same person as the GSA
Alternate Client Representative (ACR) listed in Section 1.1.
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8.5

8.6

Contacting Officer Representative (COR) for CMDS
Name: Natalie Whitlow
Address: IFPC/EMAM Division Chief
Logistics Directorate CMDS Project Office
SFAE-MSL-CML
Building 5250 Martin Road
City, State, Zip: Redstone Arsenal, AL 35898
Phone: 256-313-6416
E-mail: natalie.m.whitlow.civ@mail.mil

Key Personnel. The contractor shall designate a program manager or equivalent position
as key personnel. Prior to award, the contractor is not required to identify key personnel
by name. If awarded this order, the contractor shall identify key personnel by name and
ensure that any substitution of key personnel provides an equally or higher qualified
individual. Any substitution of personnel must be of equally qualified individuals as
those identified in the contractor’s quote. Key personnel may not be added nor removed
from the task without written notice to the GSA Contracting Officer. The written notice
must be submitted at least 15 days prior to personnel actions.

Expertise. The contractor is responsible for providing personnel who are fully qualified
to perform the requirements identified in this performance work statement. The
contractor is responsible for providing personnel who possess has thorough knowledge
and appropriate skill sets for development of Product Support Analysis / Logistics
Product Data, Training to include Certified Instructors, Provisioning, Publications, and
Management oversight.

Disclosure of Information. Information made available to the contractor by the
Government for the performance or administration of this effort shall be used only for
those purposes and shall not be used in any other way without the written agreement of
the GSA Contracting Officer. The contractor agrees to assume responsibility for
protecting the confidentiality of Government records, which are not public information.
Each contractor or employee of the contractor to whom information may be made
available or disclosed shall be notified in writing by the contractor that such information
may be disclosed only for a purpose and to the extent authorized herein.

Limited Use of Data. Performance of this task order may require the contractor to access
and use data and information proprietary to a Government agency or Government
contractor which is of such a nature that its dissemination or use, other than in
performance of this effort, would be adverse to the interests of the Government and/or
others. Contractor and/or contractor personnel shall not divulge or release data or
information developed or obtained in performance of this effort, until made public by the
Government, except to authorize Government personnel or upon written approval of the
GSA Contracting Officer. The contractor shall not use, disclose, or reproduce proprietary
data that bears a restrictive legend, other than as required in the performance of this
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8.10.1

effort. Nothing herein shall preclude the use of any data independently acquired by the
contractor without such limitations or prohibit an agreement at no cost to the Government
between the contractor and the data owner which provides for greater rights to the
contractor.

Government Furnished Information. The contractor shall be provided access to
Government files, data and other information required to perform tasks described in this
Performance Work Statement.

Government Furnished Items and Facilities. Except for those items or services stated
as Government furnished, the contractor must furnish everything needed to perform this
task order according to all its terms. As stated in Section 8.1 the task work shall be
primarily performed on-site within Government facilities at Redstone Arsenal, AL. The
contractor shall also provide training that is necessary for contractor personnel at their
OwWn expense.

Support Items: No Support Items are anticipated or authorized.

Reimbursable Costs. The inclusion of reimbursable costs is a direct allocation of costs
associated with support of this task order. All reimbursable costs must be in conformance
with the task order requirements and authorized by the CR or ACR and the GSA
Contracting Officer.

Travel. The contractor may be required to travel to various CONUS locations as
directed by the Government. All travel must be authorized by the COR and be in
compliance with the task order and all other applicable requirements. Travel cost will not
be approved for local travel, (less than 50 miles) from the CMDS PO. All travel must be
performed in accordance with the Federal Joint Travel Regulation (JTR) to include per
diem limits of reimbursements.

a. Travel will be reimbursed at actual cost in accordance with the limitations set forth in
FAR 31.205-46. Profit shall not be applied to travel costs. Contractor may apply
indirect costs to travel in accordance with the contractor’s usual accounting practices
consistent with FAR 31.2. The contractor shall ensure that the requested travel costs
will not exceed the amount authorized in this task order.

b. A contractor-generated travel authorization request form shall be submitted to the
COR for authorization signature. The approved travel request shall be posted in
ASSIST and a Post Award Collaboration Request prior to the travel. The form shall
identify the name(s) of travelers, dates of trip(s), location(s), estimated cost(s),
purpose and an estimate of the remaining travel funds available. No travel shall be
made without Government authorization. The contractor shall also submit the Travel
Expense Form and Travel Expense Summary (as listed in Section 11.4) into ASSIST
Invoice Acceptance Information form when submitting monthly invoices.
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c. The Government will establish the locations and the duration of travel as required.
The Government does not anticipate travel requirements for the Base Year and the
Extension (if required), due to the nature of the technical requirements. If these
factors change, a task modification will be processed to rectify this travel budget.

d. The Government has established a total not-to-exceed travel budget of $6,900.00

Base Year: $0.00
Option Year 1: $4,109.00
Option Year 2: $2,791.00
Extension: $0.00

e. Furthermore, the contractor must clearly identify any subcontractor or team member
indirect costs.

Privacy Act. Work on this project may require that personnel have access to Privacy
Information. Personnel shall adhere to the Privacy act, Title 5 of the U.S. Code, Section
552a and applicable agency rules and regulations.

Security. The Contractor shall provide personnel that can obtain a Secret security
clearance in order to access classified information as required. For incumbent personnel
that do not have a Secret security clearance, an interim Secret clearance must be obtained
no later than 28 Feb 2018. The contractor shall have a Secret facility clearance. The
highest level of the work at the contractor’s facility will be at the Secret level. The
requirements of the attached DD Form 254 apply to performance under this PWS. The
contractor shall comply with the requirements of Department of Defense Manual
(DoDM) 5200.01, DoD Information Security Program, Controlled Unclassified
Information (CUI), Volume 4, February 24, 2012, Enclosure 3, Identification and
Protection of CUI, paragraph 2, For Official Use Only (FOUQO) INFORMATION (pages
11-18), for the processing of FOUO information in this contract.

8.12.1 Security Training Requirements

8.12.1.1 Anti-Terrorism (AT) Level I Training All contractor employees, to include

subcontractor employees, requiring access to Government installations, facilities and
controlled access areas shall complete AT Level | awareness training within 30 calendar
days after contract start date or effective date of incorporation of this requirement into the
contract, whichever is applicable. The contractor shall make available for review
certificates of completion for each affected contractor employee and subcontractor
employee, to the COR within 30 calendar days after completion of training by all
employees and subcontractor personnel. AT level | awareness training is available at the
following website: https://atlevell.dtic.mil/at.

8.12.1.2 iIWATCH Training The contractor and all associated sub-contractors shall brief all

employees on the local IWATCH program (training standards provided by the requiring
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activity ATO). This local developed training shall be used to inform employees of the
types of behavior to watch for and instruct employees to report suspicious activity to the
COR. This training shall be completed within 30 calendar days of contract award and
within 30 calendar days of new employees commencing performance. The contractor
shall make the results available to the COR NLT 30 calendar days after contract award.

8.12.1.3 Operations Security (OPSEC) Training All contractor employees shall complete

Level | OPSEC Awareness training. The contractor shall train new employees within 30
calendar days of their reporting for duty and annually thereafter.

8.12.1.4 Threat Awareness Reporting Program (TARP) Training For all contractors with

8.12.2

security clearances. Per AR 381-12, contractor employees shall receive annual TARP
training by a criminal investigative agent or other trainer as specified in chapter 2,
paragraph 2-4b of AR 381-12.

Access and General Protection/Security Policy and Procedures The contractor and
all associated sub-contractors shall comply with applicable installation, facility and area
commander installation/facility access and local security policies and procedures
(provided by Government representative). The contractor shall also provide all
information required for background checks to meet installation access requirements to
be accomplished by installation Provost Marshal Office, Director of Emergency Services
or Security Office. The contractor workforce shall comply with all personal identity
verification requirements as directed by DOD; Headquarters, Department of the Army
(HQDA) and/or local policy. In addition to the changes otherwise authorized by the
changes clause of this contract, should the Force Protection Condition (FPCON) at any
individual facility or installation change, the Government may require changes in
contractor security matters or processes.

8.12.3 Cybersecurity The contractor shall adhere to Information Assurance (1A) /Cybersecurity

(CS) regulations and security policies including the Federal Information Security
Management Act (FISMA); AR 25-1 Army Information Technology; AR 25-2 IA; Army
Best Business Practices (BBPs); any applicable DoD 8500 series Directives and/or
Instructions and their associated references (Cybersecurity); National Institute of
Standards and Technology (NIST) Special Publications (SP) 800 series and their
associated references; Committee on National Security Systems Instruction (CNSSI)
No0.1253 Security Categorization and Control Selection for National Security Systems;
Chairman of the Joint Chiefs of Staff Instruction (CJCSI) and Chairman of the Joint
Chiefs of Staff Manual (CJCSM) 6000 Series; National Security Agency (NSA) Guides;
Defense Information System Agency (DISA) Security Technical Implementation Guides
(STIGS).

The contractor shall ensure that personnel accessing information systems have the proper

and current cybersecurity certification to perform cybersecurity functions AW DoD
8570.01-M, Information Assurance Workforce Improvement Program. The contractor
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8.14

shall meet the applicable cybersecurity certification requirements IAW DoD 8570.01-M,
including the following:

. DoD-approved cybersecurity workforce certification Information Assurance
Technical Levels as listed in the current version of DoD 8570.01-M.

. Appropriate operating system certification for cybersecurity technical positions as
required by DoD 8570.01-M.

Upon request by the Government, the contractor shall provide documentation supporting
the cybersecurity certification status of personnel performing information assurance
functions.

Monthly Status Report. The contractor shall identify and report all program
management actions and the financial management status in a Monthly Status Report
(MSR), and as requested by the Government. Report shall be due ten (10) work days
following the close of the calendar month. An invoice may not be used in lieu of any
portion of this report. This report shall be electronically delivered to the CR and COR via
ASSIST and, at a minimum, contain the following information:

Task order number

Task order title

Reporting period

Brief description of requirements

Brief summary of accomplishments during the reporting period and significant events

regarding the task order, including the associated contractor employee names

Any current or anticipated problems

Brief Summary of activity planned for the next reporting period

Description of any travel or unique services provided

Deliverable summary (deliverable name, due date, % completed, submittal date,

comments)

j. In accordance with PWS Section 1.7, report in the MSR, will exceed 75 percent of
the total of the funded amount.

k. Billing summary:

PO oT®

—SQ

(1) Monthly Firm Fixed Price
(2) Support Items: Travel charges must include the traveler’s name, dates of travel,
destination, purpose of travel and cost for each trip

Personal Service. GSA will not issue orders to provide services prohibited by FAR Part
37.1. The administration and monitoring of the contractor’s performance by GSA or the
Client Representative shall not be as detailed or continual as to constitute supervision of
contractor personnel. Government personnel may not perform any supervisory functions
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for contractor personnel, such as interviewing, appraising individual performance,
scheduling leave or work, or directing how to perform work.

GSA meets the needs of its clients for support through non-personal services
contracts/task orders. To counter the circumstances that infer personal services and to
preserve the non-personal nature of the contract/task order, the contractor shall adhere to
the following guidelines in the performance of the task.

a. Provide for direct supervision of all contract employees assigned to the task.

b. Refrain from discussing the issues such as skill levels and hours, salaries, cost and
funding data, or administrative and personnel matters affecting contractor employees
with the client.

c. Ensure close communication/coordination with the GSA Customer Account Manager,
reporting problems to them as they occur (not waiting for a meeting).

d. Do not permit Government officials to interview potential contractor employees,
discuss individual performance, approve leave or work scheduling of contractor
employees, terminate contractor employees, assist contractor employees in doing
their jobs or obtain assistance from the contractor in doing Government jobs.

e. Do not assign contractor personnel to work under direct Government supervision.

Maintain a professional distance from Government employees.

Provide contractor employees with badges, if appropriate, identifying them as

contractors.

h. Ensure proper communications with the Government. Technical discussions and
Government surveillance are acceptable, but the Government cannot tell the
Contractor how to do the job.

i. Assign a task leader to the task order. The task leader or alternate shall be the only
one who accepts tasking from the assigned Government point of contact or
alternative.

«Q

j. When travel is required for the performance on a task, contractor personnel are only

to travel as directed by their contract management.

Section 508 Compliance. All electronic and information technology (EIT) procured
through this task order must meet the applicable accessibility standards at 36 CFR 1194,
unless an agency exception to this requirement exists. 36 CFR 1194 implements Section
508 of the Rehabilitation Act of 1973, as amended, and is viewable at
http://www.section508.gov.

Contract Performance Evaluation In accordance with FAR 8.406-7, Contractor
Performance Evaluation and FAR 42.15, the Government will provide and record Past
Performance Information for acquisitions over $150,000 utilizing the Contractor
Performance Assessment Reporting System (CPARS). The CPARS process allows
contractors to view and comment on the Government's evaluation of the contractor's
performance before it is finalized. Once the contractor’s past performance evaluation is
finalized in CPARS it will be transmitted into the Past Performance Information Retrieval
System (PPIRS).
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8.18

The Contractor is required to register in the CPARS, so that the contractor may review
and comment on past performance reports submitted through the CPARS.

CPARS https://www.cpars.csd.disa.mil/ PPIRS http://www.ppirs.gov

8.16.1 CPARS Ratings

Exceptional: Performance meets contractual requirements and exceeds many to the
Government’s benefit. The contractual performance of the element or sub-element being
evaluated was accomplished with few minor problems for which corrective actions taken
by the contractor were highly effective.

Very Good: Performance meets contractual requirements and exceeds some to the
Government’s benefit. The contractual performance of the element or sub-element being
evaluated was accomplished with some minor problems for which corrective actions
taken by the contractor was effective.

Satisfactory: Performance meets contractual requirements. The contractual performance
of the element or sub-element contains some minor problems for which corrective actions
taken by the contractor appear or were satisfactory.

Marginal: Performance does not meet some contractual requirements. The contractual
performance of the element or sub-element being evaluated reflects a serious problem for
which the contractor has not yet identified corrective actions. The contractor’s proposed
actions appear only marginally effective or were not fully implemented.

Unsatisfactory: Performance does not meet most contractual requirements and recovery
is not likely in a timely manner. The contractual performance of the element or sub-
element contains a serious problem(s) for which the contractor’s corrective actions
appear or were ineffective.

Performance Based Requirements. This requirement is performance based. The
contractor’s performance will be evaluated by the Government as described in the
Quality Assurance Surveillance Plan (QASP). The first evaluation will cover the period
ending six months after date of contract award with successive evaluations being
performed at the end of each twelve-month period of performance thereafter until the
contractor completes performance under all tasks. Evaluations will be posted to the
Contractor Performance Assessment Report System (CPARS).

Contractor Manpower Reporting. The contractor shall report ALL contractor labor
hours (including subcontractor labor hours) required for performance of services
provided under this contract for the IFPC Inc 2-1 Product Office in support of the Cruise
Missile Defense Systems (CMDS) Project Office via a secure data collection site. The
contractor is required to completely fill in all required data fields using the following web
address: http://www.ecmra.mil/.
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8.20

8.21

Reporting inputs will be for the labor executed during the period of performance during
each Government fiscal year (FY), which runs October 1 through September 30. While
inputs may be reported any time during the FY, all data shall be reported no later than
October 31 of each calendar year, beginning with 2016. Contractors may direct questions
to the help desk by clicking on "Send an email” which is located under the Help
Resources ribbon on the right side of the login page of the applicable
Service/Component's CMR website.

Reserved.

Distribution Limitations Statement. Technical documents generated under this
delivery order shall carry the following Distribution Limitation Statement. Word-
processing files shall have the statements included in the file such that the first page of
any resultant hard copy shall display the statements. Additionally, each diskette delivered
shall be marked externally with the statements and proper security classification.

DISTRIBUTION D: DISTRIBUTION AUTHORIZED TO DOD AND U.S. DOD
CONTRACTORS ONLY; ADMINISTRATIVE /OPERATIONAL USE, 24 MARCH
2014. OTHER REQUESTS FOR THIS DOCUMENT SHALL BE REFERRED TO
PROGRAM EXECUTIVE OFFICER, MISSILES AND SPACE, CRUISE MISSILE
DEFENSE SYSTEMS PROJECT OFFICE, SFAE-MSL-CMM, BLDG 5250,
REDSTONE ARSENAL, AL 35898-5000 (Code A43).

NO DISTRIBUTION OF THIS DOCUMENT SHALL BE MADE TO DTIC.
NO SECONDARY DISTRIBUTION AUTHORIZED WITHOUT PRIOR WRITTEN
APPROVAL OF CMDS PO.

WARNING - This document contains technical data whose export is restricted by the
Arms Export Control Act (Title 22, U.S.C., Sec 2751, et seq.) or the Export
Administration act of 1979, as amended Title 50, U.S.C., app 2401 et seq. Violations of
these export laws are subject to severe criminal penalties. Disseminate in accordance with
provisions of DoD Directive 5230.25.

Destruction Notice - For classified documents, follow the procedures in DoD 5220.22-M,
National Industrial Security Program Manual, Chapter 5, Section 7, or DoD 5200.1-R,
Information Security Program regulation. For unclassified, limited documents, destroy by
any method that will prevent disclosure of contents or reconstruction of the document.

Release of Information. All technical data provided to the contractor by the
Government and/or developed by the contractor for the Government will be protected
from public disclosure in accordance with the markings contained thereon and by
paragraphs 8.0 and 9.0 above. All other information relating to the items to be delivered
or services to be performed under this contract, including hardware contractor proprietary
information may not be disclosed by any means without prior approval of the appropriate
CMDS PO authority. Dissemination or public disclosure includes, but is not limited to:
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permitting access of such information by foreign national or by any other persons or
entities; publication of technical or scientific papers; advertising; or any other proposed
public release. The contractor shall provide adequate physical protection of such
information so as to preclude access by any person or entity not authorized such access
by the Government.

Organizational Conflicts of Interest (OCI): The guidelines and procedures of FAR 9.5
will be used in identifying and resolving any issues of OCI at the task order level.
Regarding OCI issues, orders may incorporate more specific terms and conditions
including but not limited to restrictions, in the Government’s discretion, corresponding to
the particular requirements of each order.

All actual or potential OCI situations shall be handled in accordance with FAR Subpart
9.5. "Offeror" as used in this solicitation section addressing OCls shall include all
vendors that the company submitting this proposal has entered into a contractor teaming
agreement or prime contractor subcontractor relationship with in connection with its
proposal submission for this acquisition.

If the Offeror is currently providing support or anticipates providing support to the
Government that presents an actual or potential OCI with the requirements for this
acquisition, OR, If the Offeror is currently performing or anticipates performing any
other work for the Government under any proposal for any solicitation relating to the
requirements for this order, the Offeror shall include in its proposal submission:

(1) a statement identifying and describing the actual or potential OCI, and
(2) a proposed OCI mitigation plan detailing the offeror's recommendation for how the
potential OCI may be avoided, neutralized and/or mitigated.

If the Government determines an OCI cannot avoided, neutralized, or mitigated, the
offeror may be excluded from consideration for award.

In the event that this Task Order requires activity that would create an actual or potential
conflict of interest, the Contractor shall:

a. Notify the GSA Contracting Officer of the actual or potential conflict, and not
commence work on any task requirement that involves a potential or actual conflict of
interest until specifically notified by the GSA Contracting Officer to proceed,;

b. Identify the conflict and recommend to the GSA Contracting Officer an alternate
tasking approach which would avoid the conflict;

c. If the GSA Contracting Officer determines that it is in the best interest of the

Government to issue the Order, notwithstanding a conflict of interest, a request for
waiver shall be submitted in accordance with FAR 9.503.
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d. Additionally, each contractor employee assigned to this task order shall sign an
Organizational Conflict of Interest Statement. (See Attachments in Section 11) The
contractor shall submit the executed Organizational Conflicts of Interest Statements
through ASSIST Post Award Collaboration Request for Government Approval.

Invoices and Payment Information.

Payment Information. The contractor shall provide the following payment information
for GSA use. It must be an exact match with the information under the contract number
in the ASSIST Contract Registration (not the contractor’s company or individual
representative’s registration) as well as with the information under the contractor’s Data
Universal Numbering System (DUNS) number in the Central contractor Registration
(CCR), http://www.ccr.gov. Mismatched information will result in rejected purchase
orders and payments.

PO oT®

Company Name — Legal Business Name and Doing Business As (DBA) Name
Mailing Address — Contact and Address Information

Remittance Address — Remit To Address Information

Employer’s Identification Number — Federal Tax ID

DUNS (Data Universal Numbering System)

Invoice Information. The contractor shall provide the following information on each
invoice submitted to ASSIST and GSA'’s finance center.

a.

S@ P ao0go

Invoice Number — do not use any special characters; ASSIST and the invoice must
match

ACT (GSA financial tracking number) Number from GSA Form 300, Block 4

GSA Task Order Number — must match 1TSS

Contract Number from GSA Form 300, Block 3

Point of Contact and Phone Number

Remittance Address

Period of Performance for the billing period

Charges, identified by deliverable or line item(s), with a narrative description of the
service performed. Labor, reimbursable costs, and other charges (e.g., G&A) must be
broken out as follows:

(1) Skill Level Number, Associated Skill Level Name, and Employee Name

(2) Actual Hours Worked During the Billing Period

(3) Travel itemized by individual and trip; backup information is required to
substantiate the traveler’s name, dates of travel, destination, purpose of travel and
cost (airfare, lodging, per diem and other expenses) for each trip. This information
must be provided in sufficient detail to allow verification of JTR compliance. See
Section 11.4: Travel Expense Summary Spreadsheet.

(4) Support items itemized by specific item and amount
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9.3

93.1

9.3.2

9.3.3

9.34

9.35

9.3.6

9.3.7

9.3.8

9.3.9

9.4

10.0

i. Prompt Payment Discount, if offered
J. Total Invoice Amount — must match the acceptance information posted in ASSIST
and cannot exceed the current task order ceiling

Invoice Submittal.
A copy of the invoice for the task and all Task Items, must be submitted to the GSA

ASSIST portal (https://portal.fas.gsa.gov). The Client Representative and GSA Customer
Account Manager must approve the invoice in GSA ASSIST portal prior to payment.

Reserved
Reserved

The payment information must satisfy a three-way match (ITSS, GSA finance center, and
SAM) for the invoice to be successfully processed for payment.

If the contractor submits a revised invoice, the revised invoice must include: 1) a unique
invoice number, 2) a brief explanation, and 3) a cross-reference to any previous invoice
submittals for tracking purposes and avoiding duplication.

Copies of receipts, travel vouchers, etc., that have been completed in accordance with the
applicable Government regulations must be attached to the invoice to support charges for
other than employee labor hours. Original receipts shall be maintained by the contractor
and made available to Government auditors upon request.

Reimbursable costs must not exceed the limit(s) specified in the task order. The
Government will not pay charges that are not specifically identified in the task and
approved, in advance, by the Government.

Invoices for final payment must be so identified and submitted when the task has been
completed and no further charges are to be billed.

Payment Schedule. The contractor shall invoice for work performed the prior month.

Task Order Closeout. The contractor shall submit a final invoice and a completed and
signed Release of Claims (GSA Form 1142) to the Contracting Officer, within forty-five
(45) calendar days after the end of the performance period. After the final invoice has
been paid, the contractor shall receive a unilateral modification for task order closeout.
Order close-out will be accomplished within the guidelines set forth in FAR Part 4,
Administrative Matters, and FAR Pat 42, Contract Administration and Audit Services,
specifically utilizing FAR 42.708, Quick-Closeout Procedures

Workload Projection: This projection is the Government’s estimated annual workload
based on the requirements in this work statement, and is not intended to be binding on
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either party or to be the only possible solution. It is based on historical and future needs
to sustain the technical logistic systems. This is a performance-based acquisition so offers
may vary with respect to the labor mix (labor categories/skill levels) and level of effort
quoted. The following chart is clarification of a full OASIS Labor Categories and
estimated annual labor hours:

Total
SOC : Estimated
Code Contractor Site Labor Category Annual
Hours
Base Year
13-1081 | Logistician - (SME) 1- Man Year 1,920
13-1081 | Logistician - (Senior) 4 - Man Years 7,680
13-1081 | Logistician - (Journeyman) 7 - Man Years 13,440
Total Hours Per Year 23,040
Option Year 1
13-1081 | Logistician - (SME) 1- Man Year 1,920
13-1081 | Logistician - (Senior) 4 - Man Years 7,680
13-1081 | Logistician - (Journeyman) 7 - Man Years 13,440
Total Hours Per Year 23,040
Option Year 2
13-1081 | Logistician - (SME) 1- Man Year 1,920
13-1081 | Logistician - (Senior) 4 - Man Years 7,680
13-1081 | Logistician - (Journeyman) 1 - Man Years 1,920
Total Hours Per Year 11,520
6 Month Extension (if needed)
13-1081 | Logistician - (SME) 1/2- Man Year 960
13-1081 | Logistician - (Senior) 2 - Man Years 3,840
13-1081 | Logistician - (Journeyman) 1/2 - Man Years 960
Total Hours Per Year 5,760

10.1 PWS Definitions & Acronymes.

See Attachment 1. PWS Definitions & Acronyms List.xIsx
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Document Summary List: The following Document Summary List (DSL), of the exact

issue shown, form a part of this PWS to the extent specified herein. The document versions
specified in the DSL take precedence over the generic references (without revision letters) cited

in this PWS.

of this PWS, the contents of this PWS shall take precedence.

In the event of conflict between the documents referenced herein and the contents

File Name of the

i Date / Attached
Number Title Category Correlation
Document
Special Packaging REVISED-
D"PACKI;?oOlAZ(l)ngata ltem || nstructions (SPI) (PWS | 2° g*;tzloll CDRLS.pdf
' para 3.2.12.3) Pg. 1
Technical Report- 14 Nov REVISED-
DI-MISC-80508B Study/Services — Product 2006 CDRLS.pdf
Data Item No. A002 Support Analysis (PSA) Cat 1 Pg. 3
Plan (PWS para 3.2.4.1)
Container Design REVISED-
Retrieval System (CDRS) CDRLS.pdf
DI-PACK-80683B Search Request - 18 Jul 2012 Pg. 4
Data Item No. A003 Packaging Reusable Catl
Containers (PWS para
3.2.12.2)
Container Design Retrieval REVISED-
DI-PACK-80684B System (CD_RS) Data Input 18 Jul 2012 CDRLS.pdf
Data Item No. A004 — Packaging Reusable Cat1 Pg. 5
Containers (PWS para
3.2.12.2)
DI-FNCL-80912 Performance and Cost 06 Oct 1989 (F:\)IIE\R/II_SSE;:Ezif
Data Item No.A005 Report (PWS para 3.1.2) Catl Pg 6
Revisions to Existing REVISED-
Dgltj;t[;'\rr/ll ’\l\llc?%(?(?G Government Documents | °° Jggt 11990 CDRLS.pdf
' (PWS para 3.2.6.1) Pg. 7
DI-MISC-81499 Packaging Kit Contents 120'?29 SS\R"L%E&
Data Item No.A007 List (PWS para 3.2.12.3) Cat1 Pg. 8
DI-SESS-81518C/T Data Item REVISED-
No. A008 Instructional performance CDRLS.pdf
Delete para 2.3.1-2.4; 2.4.32.5; | Requirement Document — | 17 Dec 2013 Pg. 9
2.5.1h,k,n,p,q; 2.5.2; Training Catl

2.6.2-2.7;2.8.3-2.8.5

(PWS para 3.2.7.2.1)
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File Name of the

i Date / Attached
Number Title Category Correlation
Document
DI-SESS-81520B/T Data Item REVISED-
No. AO_Og . Instructional Media Design 31 Mar CDRLS. pdf
Delete para 2.2f-k; 2.3.7; . Pg. 10
i . . Package — Training (PWS 2016
2.4.1e; 2.4.3; 2.4.4a-d;
2.4.7:2.4.8a(3)-(9), d. para32.7.2.1) Catl
DI-SESS-81521B/T REVISED-
Data Item No. A010 CDRLS.pdf
Delete_ para 2,'2'1C(2,)'(6)’ . Training Program Structure 31 Mar Pg. 11
2.2.1e; 2.2.3; 2.2.5; 2.2.6; _
2.3.1f-w; 2.3.2h.j.k.m.p; Document - Training 2016
2.3.3; 2.3.5: 2.3.8b,g, k-n: (PWS para 3.2.7.2.1) Catl
2.3.91,); 2.3.11; 2.3.13a-q
DI-SESS-81521B/T REVISED-
Data Item No. A011 CDRLS.pdf
Delete para 2.2.1¢(2)-(6); Training Program Structure 31 Mar Pg. 12
2.2.1e; 2.2.3; 2.2.5; 2.2.6; Document - Training 2016
2.3.1f-w; 2.3.2h,j,k,m,p; (PWS para 3.2.7.2.2) Catl
2.3.3; 2.3.5;2.3.8b,9, k-n;
2.3.91,); 2.3.11; 2.3.13a-q
DI-PSSS-81522C /T REVISED-
Data Item No. A012 Course Conduct CDRLS.pdf
Delete para. 2.1-2.2.1.3; Information Package - 20 Nov Pg. 13
2.2.1.4a,b; 2.2.1.5b,c,e f; Training (PWS para 2014
2.2.1.6-2.2.2.2; 2.2.2.3a-C; 32.7.2.2) Cat1
2.2.2.5-2.2.2.6; 2.3.1g; e
2.4-2.5.6
DI-PSSS-81523C/T Data Item REVISED-
Delete paraNzc.)ié?zl.ilo; 2.33. | Training Conduct Support | 20 Nov CDPFS._ipdf
) ) Document — Training 2014
2.3.5; 2.4-2.4.6; (PWS para3.2.7.2.1) Cat1l
2.6.1c(1)-(3) B
DI-PSSS-81523C/T Data Item REVISED-
Delete paraNZ().ig?zl.i.lo; 2.3.3- Training Conduct Su_pport 20 Nov CDPRgI._fépdf
235 24246 Document — Training 2014
’ ' (PWS para 3.2.7.2.2) Catl

2.6.1¢(1)-(3)
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File Name of the

i Date / Attached
Number Title Category Correlation
Document
DI-SESS-81525C/T Data Item 015 Jul REVISED-
No. A015 Test Package — Training 2014 CDRLS.pdf
Delete para 2.4.1j; 2.4.2h-o; (PWS para 3.2.7.2.1) Cat1 Pg. 16
2.4.3-3
DI-SESS-81525C/T Data Item 015 Jul REVISED-
No. A016 Test Package — Training 2014 CDRLS.pdf
Delete para 2.4.1j; 2.4.2h-o; (PWS para 3.2.7.2.2) Cat1 Pg. 17
2.4.3-3
DI-SESS-81526C/T REVISED-
Data Item No. A017 CDRLS.pdf
Delete para 2.2; 3.2 - 3.3.2- Instructional Media 15 Jul 2014 Pg. 18
2.3.2.2;2.3.4;2.5; 2.6.1a-e, Package — Training (PWS Cat 1
(2)-(5); 2.6.3(c)-(u); 2.6.5b-f, para 3.2.7.2.1)
k; 2.6.6h-m; 2.7-2.7.2
DI-PSSS-81526C/T REVISED-
Data Item No. A018 CDRLS.pdf
Delete para 2.2; 3.2 - 3.3.2- Instructional Media 15 Jul 2014 Pg. 19
2.3.2.2;2.3.4; 2.5; 2.6.1a-¢, Package — Training (PWS Cat 1
(1)-(5); 2.6.3(c)-(u); 2.6.5b-f, para 3.2.7.2.2)
k; 2.6.6h-m; 2.7-2.7.2
Logistics Product Data — 22 May REVISED-
Dg:jiﬁﬁfi%’?g LPD Reports (PWS para 2013 CDRLS.pdf
' 3.24.4,3.28.1,3.2.12.1) Cat 1l Pg. 20
Logistics Product Data 22 May REVISED-
DI-SESS-81759A Summaries — Packaging 2013 CDRLS.pdf
Data Item No. A020 Data (PWS para 3.2.4.5, , Cat 1 Pg. 21
3.2.12.1)
Logistics Product Data 22 May REVISED-
DI-SESS-81759A Summaries —Initial 2013 CDRLS.pdf
Data Item No. A021 Provisioning (PWS para Cat 1 Pg. 22
3.2.10.3,
Logistics Product Data REVISED-
Summaries —Product 22 May CDRLS.pdf
D[;':;SItEe?r‘]Sﬁgi%gz Support Package 2013 Pg. 23
' Components List (PWS Catl
para 3.2.4.5)
Logistics Product Data 22 May REVISED-
Dg,:iif}?ﬁgi%’;‘?’ Summaries —Long Lead 2013 CDRLS.pdf
' List (3.2.10.2) Catl Pg. 24
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File Name of the

i Date / Attached
Number Title Category Correlation
Document
Technical Manual 25 May REVISED-
DI-TMSS-81818 Validation Plan — 2010 CDRLS.pdf
Data Item No. A024 Technical Manual (PWS Pg. 25
Catl
para 3.2.6.6)
Technical Manual 08 Nov REVISED-
DI-TMSS-81819A Validation Certificate — 2011 CDRLS.pdf
Data Item No. A025 Technical Manual (PWS Pg. 26
Catl
para 3.2.6.6)
Integrated Program REVISED-
B;;Qﬂlil\rﬂ\-l?)li?olz% Management Report 16 S(?aR[ 21015 CDRLS.pdf
' (IPMR) (PWS para 3.1.1) Pg. 27
Level of Repair Analysis REVISED-
DgtlaF;tSeSrf N8(1)8'7A\20'AZ‘7 (LORA) Report (PWS para 22 ?;31014 CDRLS.pdf
' 3.2.4.3.1.2) Pg. 28
Level of Repair Analysis REVISED-
DI-PSSS-81873A (LORA) InputData - 1 5, 15674 | CDRLS.pdf
Data Item No. A028 Evaluation of AIternat_lve Cat 1 Pg. 29
and Tradeoff Analysis
(PWS para 3.2.4.3.1.1)
RESERVED
Data Item No. A029
REVISED-
Preparation of Digital CDRLS.pdf
Technical Information for Pg. 31 for CDRL
Interactive Electronic
I\[/)I;,I[‘a'?; 3@%05;0:1%5 Technical Manuals (IETM) | 30 Nov &
See ' - Tech_nlcal M_a1nua|(-23 2012
Attachment 3 &P, Field Mglntenance Catl IFPC-
Manual Including RPSTL) MML_TABLE A-
(PWS para 3.2.6, 3.2.6.3, XXI_40051-1B-
3.2.6.4) Content_Matrix.d
0cX
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File Name of the

i Date / Attached
Number Title Category Correlation
Document
REVISED-
Preparation of Digital CDRLS.pdf
Technical Information for Pg. 32 for CDRL
Page-Based Technical
MIL-STD-40051-2B Manuals (TMs) — 30 Nov &
Data Item No. A031 Technical Manual 2012
See Attachment 4 (-13) Lubrication Order, Catl IFPC-
and Battle Damage MML_TABLE A-
Assessment and Repair I1_40051-2B-
(BDAR)) (PWS para 3.2.6) Content_Matrix.d
0CcX
REVISED-
CDRLS.pdf
Preparation of Digital Pg. 33 for CORL
MIL-STD-40051-2B Technical Informatio_n for 30 Nov &
Data Item No. A032 Page-Based Technical 2012
See Attachment 5 Manuals (TMs) = (-10 Cat 1 IFPC-
Operator Manual) (PWS
oara 3.2.6) MML_TABLE A-
- I1_40051-2B-
Content_Matrix.d
0cX
Line Not Used
Military Specifications and
Standards
Guide to the General Style
and Format of U.S. Army 30 Nov Not provided in
MIL-HDBK-1222E Work Package Technical 2012 this solicitation
Manuals (PWS para Cat0
3.2.6.3,3.2.6.4)
MIL-HDBK-1390 Level or Repair Analysis | 29 Jan 2015 | Not provided in
(PWS para 3.2.4.3.1) Catl this solicitation
Training Data Products 20 Jun 2011 | Not provided in
MIL-PRF-296128 (PWS para 3.2.7) Cat 1 this solicitation
MIL-STD-129R Military Marking for | 1 £y 594 | NOtprovided in
Shipment and Storage Cat 1 this solicitation
(PWS para 3.2.12.1)
MIL-STD-1472G Human Engineering (PWS | 11 Jan 2012 | Not provided in
para 3.2.5) Catl this solicitation
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File Name of the

i Date / Attached
Number Title Category Correlation
Document
Standard Practice for 07 Jan 2011 | Not provided in
MIL-STD-2073-1 Military Packaging (PWS Cat1 this solicitation
para 3.2.12,3.2.12.3)
Product Support Analysis Not provided in
TA-STD-0017 (PWS para3.2.4,3.2.4.1, Nov 2012 this solicitation
3.24.2,324.2.2,3.243, Cat1
3.2.4.4)
DoD Documents
DoD Information Security Not provided in
DoD Directive 5200.01 Program: OVerview, | ) ooy, 5gqp | this solicitation
Classification, and Cat 1
Declassification (PWS para
5.0)
DoD Directive 8500.01E Cybersecurity (PWS para. | 24 Oct 2002 | Not provided in
5.3) Cat 1l this solicitation
Information Assurance Not provided in
DoD Instruction 8570.1-M Workforce Improvement 10 Nov this solicitation
Program 2015
(PWS para. 5.3)
Federal Logistics Oct 2010 Not provided in
DoD 4100.39-M Information System (PWS this solicitation
Catl
para 3.2.10.6)
Army Knowledge Not provided in
US Army Reg Management and 25 June this solicitation
AR 25-1 : 2013
Information Technology Cat 1
(PWS para 5.3)
US Army Reg Information Assurance, 23 Mar Not provided in
AR 25-2 Rapid Action Revision 2009 this solicitation
(RAR) (PWS para. 5.3) Catl
US Army Reg Army Publishing Program | 3 June 2015 | Not provided in
AR 25-30 (PWS para 3.2.6.7) Catl this solicitation
Forms Management, 31 July Not provided in
AMC PAM 25-31 Analysis, and Design 1995 this solicitation
(PWS para 3.2.6.6. 3.2.6.7) Catl
Logistics Packaging of Not provided in
US Army Pamphlet 700-32 Army Materiel (PWS para 15 Jan 2008 this solicitation
Catl
3.2.12.3)
Army Training and Leader 19 Aug Not provided in
Uiﬁrgggieg Development (PWS para 2014 this solicitation
3.2.7) Catl
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File Name of the

i Date / Attached
Number Title Category Correlation
Document
Threat Awareness and Not provided in
Ui":‘ gg{?; g Reporting Program (PWS 4 O(t::;tZS 10 this solicitation
para 5.1.4)
Human Systems Not provided in
US Army Reg Integration in the System this solicitation
AR 602-2 Acquisition Process 27 ‘](?2,[21015
(Soldier-Material Systems)
(PWS para 3.2.5)
US Army Reg Logistics Integrated 2 Oct 2014 Not provided in
AR 700-127 Product Support (PWS this solicitation
Catl
para 3.2.3)
Other
Logistics Product Data Not provided in
GEIA-HB-00078 Handbook (PWS para 10 'z;bt i014 this solicitation
3.2.10.1,3.2.12.1)
SAE GEIA-STD-0007-1A See Logistics Products Data 18 Nov Not provided in
DSL Attachment 3 (Attribute | (PWS para 3.2.4, 3.2.4.2.2, 2010 this solicitation
Selection Worksheet) 3.2.4.4,3.2.10.1, 3.2.12.1, Catl
Quality Management Not provided in
1ISO9001 Systems — Requirements 17 %r;; iOOl this solicitation
(PWS para 3.2.6.6)
Logistics Product Data 01 May Not provided in
SAE-TA-HB-0007-1 Reports Handbook (PWS 2013 this solicitation
para 3.2.4.4, 3.2.10.1) Catl
Level of Repair Analysis | 08 Oct 2014 | Not provided in
SAE-AS-1390 (PWS para 3.2.4.3.1) Cat 1 this solicitation
Training and Doctrine 21 July Not provided in
Command (TRADOC) REG | Training The Army School 2010 this solicitation
350-18 System (PWS para 3.2.7) c
atl
Training and Doctrine | R e e s Sohcitation
Command (TRADOC) REG ’ 6 Dec 2011
Processes and Products
350-70 Cat1

(PWS para. 3.2.7,
3.2.7.2.2)

The following link is to the website to look up the Data Information Descriptions (DIDs)
referenced in the Contract Data Requirements List (CDRL)s.
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http://quicksearch.dla.mil/

11.3 Attachments.

Attachment 1: PWS Definitions & Acronyms List.xIsx

Attachment 2: CDRLS-12 April 2018.pdf

Attachment 3: IFPC-MML_TABLE A-XXI_40051-1B-Content_Matrix.docx
Attachment 4: IFPC-MML_TABLE A-11_40051-2B-Content_Matrix.docx
Attachment 5: EMD Attribute_Selection_Worksheet MML (Updated 4 Mar 2016).xIsx
Attachment 6: Travel Expenses Summary Report.xlIsx

Attachment 7: KTR Non-Disclosure for Individuals.docx

Attachment 8: KTR Conflict of Interest Statement.docx

Attachment 9: Example of Travel Request .xlsx

Attachment 10: DD Form 254 Department of Defense Contract Security Classification
Specification.pdf

Page 47 of 47



	FAR 52.222-54, Employment Eligibility Verification (E-verify) (Jan 2009). 
	FAR 52.227-23 – Rights To Proposal Data (Technical) (JUN 1987).
	FAR 252.232-7007 Limitation of Government’s Obligation w/ Alternate 1.
	FAR 52.237-3, Continuity of Services (Jan 1991). 
	FAR 52.245-1, Government Property (Aug 2010). 
	FAR 52.245-9, Use and Charges (Aug 2010). 
	FAR 52.251-1, Government Supply Sources (Aug 2010).  
	DFARS 227.7103-5, Government Rights.
	DFARS 227.7203-5, Government Rights.
	DFARS 252.204-7000, Disclosure of Information (Dec 1991).
	DFARS 252.204-7003, Control of Government Personnel Work Product  (Apr1992).
	DFARS 252.204-7005, Oral Attestation of Security Responsibilities (Nov 2001).
	DFARS 252.209-7001, Disclosure of Ownership or Control by the Government of a Terrorist Country (Jan 2009).
	DFARS 252.227-7013, Rights in Technical Data – Noncommercial Items, (Sep 2011).
	DFARS 252.227-7014  Rights in Noncommercial Computer Software and Noncommercial Computer Software Documentation.
	DFARS 252.227-7015  Technical Data--Commercial Items.
	DFARS 252.227-7016, Rights in Bid or Proposal Information  (Jan 2011).
	DFARS 252.227-7019, Validation of Asserted Restrictions – Computer Software, (Sep 2011).
	DFARS 252.227-7020, Rights in Data--Special Works.
	DFARS 252.232-7007, Limitation of Government’s Obligation (May 2006).
	 FAR 52.217-9, Option to Extend the Term of the Contract (Mar 2000).
	The Government may extend the term of this contract by written notice to the contractor within 30 calendar days before the contract expires; provided that the Government gives the contractor a preliminary written notice of its intent to extend at leas...
	If the Government exercises this option, the extended contract shall be considered to include this option clause.
	The total duration of this contract, including the exercise of any options under this clause, shall not exceed 42 months.
	 DFARS 252.201-7000, Contracting Officer’s Representative (Dec 1991).
	Definition. “Contracting officer's representative” means an individual designated in accordance with subsection 201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the Contracting Officer to perform specific...
	If the Contracting Officer designates a Contracting Officer’s Representative (COR), the contractor will receive a copy of the written designation. It will specify the extent of the COR’s authority to act on behalf of the Contracting Officer. The COR i...
	1.7       Incremental Funding – Firm Fixed Price.  The project may be incrementally funded. If incrementally funded, funds shall be added to the contract/order via a unilateral modification as the funds become available. The contractor shall not perfo...
	The contractor shall notify the Contracting Officer in writing whenever it has reason to believe that the costs it expects to incur under this contract in the next sixty (60) days, when added to all costs previously incurred, will exceed 75 percent of...
	Sixty days (60) before the end of the period specified in the Schedule, the contractor shall notify the Contracting Officer in writing of the estimated amount of additional funds, if any, required to continue timely performance under the contract or f...
	The Government is not obligated to reimburse the contractor for charges in excess of the contract/order funded amount and the contractor is not obligated to continue performance or otherwise incur costs that could result in charges to the Government i...
	3.2.3 Lifecycle Sustainment Plan (LCSP)
	3.2.4 Product Support Analysis (PSA)
	3.2.4.2 Functional Requirements
	3.2.4.3 Evaluation of Alternatives and Tradeoff Analysis
	3.2.4.3.1 Level of Repair Analysis
	3.2.4.4 Task Analysis
	The contractor shall document the supply support requirements in the LPD to support initial provisioning IAW SAE TA-STD-0017 Activity 12.8. The supply support technical documentation contained in the LPD shall include all required documentation in a h...
	3.2.4.5 Product Support Package Components List (PSPCL)
	The contractor shall prepare and deliver a PSPCL IAW DI-SESS-81759.  The PSPCL shall record all recommended support items, services, and management methods to support the test/training event.  The PSPCL shall contain specific types and quantities of r...
	3.2.5 Human System Integration (HSI) Management
	3.2.6 Technical Manuals
	3.2.6.1  Updates to Technical Manuals
	3.2.6.2 Technical Manual Line Drawings
	3.2.6.3 Maintenance Allocation Chart (MAC)
	3.2.6.4 Repair Parts and Special Tools List (RPSTL)
	3.2.6.5 Technical Publications Meetings
	3.2.6.6 Technical Publication Validation
	3.2.6.7 Technical Publication Verification
	3.2.7 Training
	3.2.7.1 Training Courses
	3.2.7.1.1 EMD Training Courses
	3.2.7.1.3 Fielding Courses and Support

	3.2.7.2 Training Course Deliverables
	3.2.7.2.1  EMD Training Course Deliverables
	3.2.8 Logistics Demonstration
	3.2.9 Support Equipment
	3.2.10 Initial Provisioning
	The contractor shall attend and support the provisioning guidance conference to be held in Huntsville, AL NLT 30 days after contract award.
	3.2.11 Spare/Repair Analysis
	3.2.12 Packaging, Handling, and Storage
	3.2.12.2 Reusable Containers
	3.2.12.3 Special Packaging Instructions (SPI)
	8.2.1 Overtime. Overtime is not anticipated on this task order.
	8.2.2 Extended Hours. Extended hours may be authorized on this task order. Extended hours are defined as any hours in excess of eighty (80) hours in a two (2) week billing period. Any use of extended hours must be pre-approved in writing by the CR or ...
	8.14 Personal Service. GSA will not issue orders to provide services prohibited by FAR Part 37.1. The administration and monitoring of the contractor’s performance by GSA or the Client Representative shall not be as detailed or continual as to constit...
	GSA meets the needs of its clients for support through non-personal services contracts/task orders. To counter the circumstances that infer personal services and to preserve the non-personal nature of the contract/task order, the contractor shall adhe...
	a. Provide for direct supervision of all contract employees assigned to the task.
	b. Refrain from discussing the issues such as skill levels and hours, salaries, cost and funding data, or administrative and personnel matters affecting contractor employees with the client.
	c. Ensure close communication/coordination with the GSA Customer Account Manager, reporting problems to them as they occur (not waiting for a meeting).
	d. Do not permit Government officials to interview potential contractor employees, discuss individual performance, approve leave or work scheduling of contractor employees, terminate contractor employees, assist contractor employees in doing their job...
	e. Do not assign contractor personnel to work under direct Government supervision.
	f. Maintain a professional distance from Government employees.
	g. Provide contractor employees with badges, if appropriate, identifying them as contractors.
	h. Ensure proper communications with the Government. Technical discussions and Government surveillance are acceptable, but the Government cannot tell the Contractor how to do the job.
	i. Assign a task leader to the task order. The task leader or alternate shall be the only one who accepts tasking from the assigned Government point of contact or alternative.
	j. When travel is required for the performance on a task, contractor personnel are only to travel as directed by their contract management.
	8.15 Section 508 Compliance. All electronic and information technology (EIT) procured through this task order must meet the applicable accessibility standards at 36 CFR 1194, unless an agency exception to this requirement exists. 36 CFR 1194 implement...
	8.16 Contract Performance Evaluation In accordance with FAR 8.406-7, Contractor Performance Evaluation and FAR 42.15, the Government will provide and record Past Performance Information for acquisitions over $150,000 utilizing the Contractor Performan...
	The Contractor is required to register in the CPARS, so that the contractor may review and comment on past performance reports submitted through the CPARS.
	CPARS   https://www.cpars.csd.disa.mil/             PPIRS    http://www.ppirs.gov
	8.16.1 CPARS Ratings


